



Manage and implement small projects

D1.HGE.CL7.04

D1.HGA.CL6.11

Trainer Guide



Manage and implement small projects

D1.HGE.CL7.04

D1.HGA.CL6.11

Trainer Guide



**William
Angliss
Institute**

Specialist centre
for foods, tourism
& hospitality

Project Base

William Angliss Institute of TAFE
555 La Trobe Street
Melbourne 3000 Victoria

Telephone: (03) 9606 2111
Facsimile: (03) 9670 1330

Acknowledgements

Project Director:	Wayne Crosbie
Chief Writer:	Alan Hickman
Subject Writer:	Alan Hickman
Project Manager/Editor:	Alan Maguire
DTP/Production:	Daniel Chee, Mai Vu, Kaly Quach

The Association of Southeast Asian Nations (ASEAN) was established on 8 August 1967. The Member States of the Association are Brunei Darussalam, Cambodia, Indonesia, Lao PDR, Malaysia, Myanmar, Philippines, Singapore, Thailand and Viet Nam.

The ASEAN Secretariat is based in Jakarta, Indonesia.

General Information on ASEAN appears online at the ASEAN Website: www.asean.org.

All text is produced by William Angliss Institute of TAFE for the ASEAN Project on "Toolbox Development for Front Office, Food and Beverage Services and Food Production Divisions".

This publication is supported by the Australian Government's aid program through the ASEAN-Australia Development Cooperation Program Phase II (AADCP II).

Copyright: Association of Southeast Asian Nations (ASEAN) 2013.

All rights reserved.

Disclaimer

Every effort has been made to ensure that this publication is free from errors or omissions. However, you should conduct your own enquiries and seek professional advice before relying on any fact, statement or matter contained in this book. The ASEAN Secretariat and William Angliss Institute of TAFE are not responsible for any injury, loss or damage as a result of material included or omitted from this course. Information in this module is current at the time of publication. Time of publication is indicated in the date stamp at the bottom of each page.

Some images appearing in this resource have been purchased from stock photography suppliers Shutterstock and iStockphoto and other third party copyright owners and as such are non-transferable and non-exclusive. Clip arts, font images and illustrations used are from the Microsoft Office Clip Art and Media Library. Some images have been provided by and are the property of William Angliss Institute.

Additional images have been sourced from Flickr and SXC and are used under Creative Commons licence: <http://creativecommons.org/licenses/by/2.0/deed.en>

File name: TG_Manage_&_implement_small_projects_refined

Table of contents

Competency Based Training (CBT) and assessment - An introduction for trainers	1
Competency standard.....	11
Notes and PowerPoint slides	19
Recommended training equipment	259
Instructions for Trainers for using PowerPoint – Presenter View.....	261
Appendix – ASEAN acronyms	263

Competency Based Training (CBT) and assessment - An introduction for trainers

Competency

Competency refers to the ability to perform particular tasks and duties to the standard of performance expected in the workplace.

Competency requires the application of specified knowledge, skills and attitudes relevant to effective participation, consistently over time and in the workplace environment.

The essential skills and knowledge are either identified separately or combined.

Knowledge identifies what a person needs to know to perform the work in an informed and effective manner.

Skills describe the application of knowledge to situations where understanding is converted into a workplace outcome.

Attitude describes the founding reasons behind the need for certain knowledge or why skills are performed in a specified manner.

Competency covers all aspects of workplace performance and involves:

- Performing individual tasks
- Managing a range of different tasks
- Responding to contingencies or breakdowns
- Dealing with the responsibilities of the workplace
- Working with others.

Unit of Competency

Like with any training qualification or program, a range of subject topics are identified that focus on the ability in a certain work area, responsibility or function.

Each manual focuses on a specific unit of competency that applies in the hospitality workplace.

In this manual a unit of competency is identified as a 'unit'.

Each unit of competency identifies a discrete workplace requirement and includes:

- Knowledge and skills that underpin competency
- Language, literacy and numeracy
- Occupational safety and health requirements.

Each unit of competency must be adhered to in training and assessment to ensure consistency of outcomes.

Element of Competency

An element of competency describes the essential outcomes within a unit of competency.

The elements of competency are the basic building blocks of the unit of competency. They describe in terms of outcomes the significant functions and tasks that make up the competency.

In this manual elements of competency are identified as an 'element'.

Performance criteria

Performance criteria indicate the standard of performance that is required to demonstrate achievement within an element of competency. The standards reflect identified industry skill needs.

Performance criteria will be made up of certain specified skills, knowledge and attitudes.

Learning

For the purpose of this manual learning incorporates two key activities:

- Training
- Assessment.

Both of these activities will be discussed in detail in this introduction.

Today training and assessment can be delivered in a variety of ways. It may be provided to participants:

- On-the-job – in the workplace
- Off-the-job – at an educational institution or dedicated training environment
- As a combination of these two options.

No longer is it necessary for learners to be absent from the workplace for long periods of time in order to obtain recognised and accredited qualifications.

Learning Approaches

This manual will identify two avenues to facilitate learning:

Competency Based Training (CBT)

This is the strategy of developing a participant's competency.

Educational institutions utilise a range of training strategies to ensure that participants are able to gain the knowledge and skills required for successful:

- Completion of the training program or qualification
- Implementation in the workplace.

The strategies selected should be chosen based on suitability and the learning styles of participants.

Competency Based Assessment (CBA)

This is the strategy of assessing competency of a participant.

Educational institutions utilise a range of assessment strategies to ensure that participants are assessed in a manner that demonstrates validity, fairness, reliability, flexibility and fairness of assessment processes.

Flexibility in Learning

It is important to note that flexibility in training and assessment strategies is required to meet the needs of participants who may have learning difficulties. The strategies used will vary, taking into account the needs of individual participants with learning difficulties. However they will be applied in a manner which does not discriminate against the participant or the participant body as a whole.

Catering for Participant Diversity

Participants have diverse backgrounds, needs and interests. When planning training and assessment activities to cater for individual differences, trainers and assessors should:

- Consider individuals' experiences, learning styles and interests
- Develop questions and activities that are aimed at different levels of ability
- Modify the expectations for some participants
- Provide opportunities for a variety of forms of participation, such as individual, pair and small group activities
- Assess participants based on individual progress and outcomes.

The diversity among participants also provides a good reason for building up a learning community in which participants support each other's learning.

Participant Centred Learning

This involves taking into account structuring training and assessment that:

- *Builds on strengths* – Training environments need to demonstrate the many positive features of local participants (such as the attribution of academic success to effort, and the social nature of achievement motivation) and of their trainers (such as a strong emphasis on subject disciplines and moral responsibility). These strengths and uniqueness of local participants and trainers should be acknowledged and treasured
- *Acknowledges prior knowledge and experience* – The learning activities should be planned with participants' prior knowledge and experience in mind
- *Understands learning objectives* – Each learning activity should have clear learning objectives and participants should be informed of them at the outset. Trainers should also be clear about the purpose of assignments and explain their significance to participants
- *Teaches for understanding* – The pedagogies chosen should aim at enabling participants to act and think flexibly with what they know
- *Teaches for independent learning* – Generic skills and reflection should be nurtured through learning activities in appropriate contexts of the curriculum. Participants should be encouraged to take responsibility for their own learning

- *Enhances motivation* – Learning is most effective when participants are motivated. Various strategies should be used to arouse the interest of participants
- *Makes effective use of resources* – A variety of teaching resources can be employed as tools for learning
- *Maximises engagement* – In conducting learning activities, it is important for the minds of participants to be actively engaged
- *Aligns assessment with learning and teaching* – Feedback and assessment should be an integral part of learning and teaching
- *Caters for learner diversity* – Trainers should be aware that participants have different characteristics and strengths and try to nurture these rather than impose a standard set of expectations.

Active Learning

The goal of nurturing independent learning in participants does not imply that they always have to work in isolation or solely in a classroom. On the contrary, the construction of knowledge in tourism and hospitality studies can often best be carried out in collaboration with others in the field. Sharing experiences, insights and views on issues of common concern, and working together to collect information through conducting investigative studies in the field (active learning) can contribute a lot to their eventual success.

Active learning has an important part to play in fostering a sense of community in the class. First, to operate successfully, a learning community requires an ethos of acceptance and a sense of trust among participants, and between them and their trainers. Trainers can help to foster acceptance and trust through encouragement and personal example, and by allowing participants to take risks as they explore and articulate their views, however immature these may appear to be. Participants also come to realise that their classmates (and their trainers) are partners in learning and solving.

Trainers can also encourage cooperative learning by designing appropriate group learning tasks, which include, for example, collecting background information, conducting small-scale surveys, or producing media presentations on certain issues and themes. Participants need to be reminded that, while they should work towards successful completion of the field tasks, developing positive peer relationships in the process is an important objective of all group work.

Competency Based Training (CBT)

Principle of Competency Based Training

Competency based training is aimed at developing the knowledge, skills and attitudes of participants, through a variety of training tools.

Training Strategies

The aims of this curriculum are to enable participants to:

- Undertake a variety of subject courses that are relevant to industry in the current environment
- Learn current industry skills, information and trends relevant to industry
- Learn through a range of practical and theoretical approaches
- Be able to identify, explore and solve issues in a productive manner

- Be able to become confident, equipped and flexible managers of the future
- Be 'job ready' and a valuable employee in the industry upon graduation of any qualification level.

To ensure participants are able to gain the knowledge and skills required to meet competency in each unit of competency in the qualification, a range of training delivery modes are used.

Types of Training

In choosing learning and teaching strategies, trainers should take into account the practical, complex and multi-disciplinary nature of the subject area, as well as their participant's prior knowledge, learning styles and abilities.

Training outcomes can be attained by utilising one or more delivery methods:

Lecture/Tutorial

This is a common method of training involving transfer of information from the trainer to the participants. It is an effective approach to introduce new concepts or information to the learners and also to build upon the existing knowledge. The listener is expected to reflect on the subject and seek clarifications on the doubts.

Demonstration

Demonstration is a very effective training method that involves a trainer showing a participant how to perform a task or activity. Through a visual demonstration, trainers may also explain reasoning behind certain actions or provide supplementary information to help facilitate understanding.

Group Discussions

Brainstorming in which all the members in a group express their ideas, views and opinions on a given topic, is a free flow and exchange of knowledge among the participants and the trainer. The discussion is carried out by the group on the basis of their own experience, perceptions and values. This will facilitate acquiring new knowledge. When everybody is expected to participate in the group discussion, even the introverted persons will also get stimulated and try to articulate their feelings.

The ideas that emerge in the discussions should be noted down and presentations are to be made by the groups. Sometimes consensus needs to be arrived at on a given topic. Group discussions are to be held under the moderation of a leader guided by the trainer. Group discussion technique triggers thinking process, encourages interactions and enhances communication skills.

Role Play

This is a common and very effective method of bringing into the classroom real life situations, which may not otherwise be possible. Participants are made to enact a particular role so as to give a real feel of the roles they may be called upon to play. This enables participants to understand the behaviour of others as well as their own emotions and feelings. The instructor must brief the role players on what is expected of them. The role player may either be given a ready-made script, which they can memorise and enact, or they may be required to develop their own scripts around a given situation. This technique is extremely useful in understanding creative selling techniques and human relations. It can be entertaining and energising and it helps the reserved and less literate to express their feelings.

Simulation Games

When trainees need to become aware of something that they have not been conscious of, simulations can be a useful mechanism. Simulation games are a method based on "here and now" experience shared by all the participants. The games focus on the participation of the trainees and their willingness to share their ideas with others. A "near real life" situation is created providing an opportunity to which they apply themselves by adopting certain behaviour. They then experience the impact of their behaviour on the situation. It is carried out to generate responses and reactions based on the real feelings of the participants, which are subsequently analysed by the trainer.

While use of simulation games can result in very effective learning, it needs considerable trainer competence to analyse the situations.

Individual /Group Exercises

Exercises are often introduced to find out how much the participant has assimilated. This method involves imparting instructions to participants on a particular subject through use of written exercises. In the group exercises, the entire class is divided into small groups, and members are asked to collaborate to arrive at a consensus or solution to a problem.

Case Study

This is a training method that enables the trainer and the participant to experience a real life situation. It may be on account of events in the past or situations in the present, in which there may be one or more problems to be solved and decisions to be taken. The basic objective of a case study is to help participants diagnose, analyse and/or solve a particular problem and to make them internalise the critical inputs delivered in the training. Questions are generally given at the end of the case study to direct the participants and to stimulate their thinking towards possible solutions. Studies may be presented in written or verbal form.

Field Visit

This involves a carefully planned visit or tour to a place of learning or interest. The idea is to give first-hand knowledge by personal observation of field situations, and to relate theory with practice. The emphasis is on observing, exploring, asking questions and understanding. The trainer should remember to brief the participants about what they should observe and about the customs and norms that need to be respected.

Group Presentation

The participants are asked to work in groups and produce the results and findings of their group work to the members of another sub-group. By this method participants get a good picture of each other's views and perceptions on the topic and they are able to compare them with their own point of view. The pooling and sharing of findings enriches the discussion and learning process.

Practice Sessions

This method is of paramount importance for skills training. Participants are provided with an opportunity to practice in a controlled situation what they have learnt. It could be real life or through a make-believe situation.

Games

This is a group process and includes those methods that involve usually fun-based activity, aimed at conveying feelings and experiences, which are everyday in nature, and applying them within the game being played. A game has set rules and regulations, and may or may not include a competitive element. After the game is played, it is essential that the participants be debriefed and their lessons and experiences consolidated by the trainer.

Research

Trainers may require learners to undertake research activities, including online research, to gather information or further understanding about a specific subject area.

Competency Based Assessment (CBA)

Principle of Competency Based Assessment

Competency based assessment is aimed at compiling a list of evidence that shows that a person is competent in a particular unit of competency.

Competencies are gained through a multitude of ways including:

- Training and development programs
- Formal education
- Life experience
- Apprenticeships
- On-the-job experience
- Self-help programs.

All of these together contribute to job competence in a person. Ultimately, assessors and participants work together, through the 'collection of evidence' in determining overall competence.

This evidence can be collected:

- Using different formats
- Using different people
- Collected over a period of time.

The assessor, who is ideally someone with considerable experience in the area being assessed, reviews the evidence and verifies the person as being competent or not.

Flexibility in Assessment

Whilst allocated assessment tools have been identified for this subject, all attempts are made to determine competency and suitable alternate assessment tools may be used, according to the requirements of the participant.

The assessment needs to be equitable for all participants, taking into account their cultural and linguistic needs.

Competency must be proven regardless of:

- Language
- Delivery Method
- Assessment Method.

Assessment Objectives

The assessment tools used for subjects are designed to determine competency against the 'elements of competency' and their associated 'performance criteria'.

The assessment tools are used to identify sufficient:

- a) Knowledge, including underpinning knowledge
- b) Skills
- c) Attitudes

Assessment tools are activities that trainees are required to undertake to prove participant competency in this subject.

All assessments must be completed satisfactorily for participants to obtain competence in this subject. There are no exceptions to this requirement, however, it is possible that in some cases several assessment items may be combined and assessed together.

Types of Assessment

Allocated Assessment Tools

There are a number of assessment tools that are used to determine competency in this subject:

- Work projects
- Written questions
- Oral questions
- Third Party Report
- Observation Checklist.

Instructions on how assessors should conduct these assessment methods are explained in the Assessment Manuals.

Alternative Assessment Tools

Whilst this subject has identified assessment tools, as indicated above, this does not restrict the assessor from using different assessment methods to measure the competency of a participant.

Evidence is simply proof that the assessor gathers to show participants can actually do what they are required to do.

Whilst there is a distinct requirement for participants to demonstrate competency, there are many and diverse sources of evidence available to the assessor.

Ongoing performance at work, as verified by a supervisor or physical evidence, can count towards assessment. Additionally, the assessor can talk to customers or work colleagues to gather evidence about performance.

A range of assessment methods to assess competency include:

- Practical demonstrations
- Practical demonstrations in simulated work conditions
- Problem solving
- Portfolios of evidence
- Critical incident reports
- Journals
- Oral presentations
- Interviews
- Videos
- Visuals: slides, audio tapes
- Case studies
- Log books
- Projects
- Role plays
- Group projects
- Group discussions
- Examinations.

Recognition of Prior Learning

Recognition of Prior Learning is the process that gives current industry professionals who do not have a formal qualification, the opportunity to benchmark their extensive skills and experience against the standards set out in each unit of competency/subject.

Also known as a Skills Recognition Audit (SRA), this process is a learning and assessment pathway which encompasses:

- Recognition of Current Competencies (RCC)
- Skills auditing
- Gap analysis and training
- Credit transfer.

Assessing competency

As mentioned, assessment is the process of identifying a participant's current knowledge, skills and attitudes sets against all elements of competency within a unit of competency. Traditionally in education, grades or marks were given to participants, dependent on how many questions the participant successfully answered in an assessment tool.

Competency based assessment does not award grades, but simply identifies if the participant has the knowledge, skills and attitudes to undertake the required task to the specified standard.

Therefore, when assessing competency, an assessor has two possible results that can be awarded:

- Pass Competent (PC)
- Not Yet Competent (NYC).

Pass Competent (PC)

If the participant is able to successfully answer or demonstrate what is required, to the expected standards of the performance criteria, they will be deemed as 'Pass Competent' (PC).

The assessor will award a 'Pass Competent' (PC) if they feel the participant has the necessary knowledge, skills and attitudes in all assessment tasks for a unit.

Not Yet Competent' (NYC)

If the participant is unable to answer or demonstrate competency to the desired standard, they will be deemed to be 'Not Yet Competent' (NYC).

This does not mean the participant will need to complete all the assessment tasks again. The focus will be on the specific assessment tasks that were not performed to the expected standards.

The participant may be required to:

- a) Undertake further training or instruction
- b) Undertake the assessment task again until they are deemed to be 'Pass Competent'.

Competency standard

UNIT TITLE: MANAGE AND IMPLEMENT SMALL PROJECTS		NOMINAL HOURS: 100
UNIT NUMBER: D1.HGE.CL7.04 D1.HGA.CL6.11		
UNIT DESCRIPTOR: This unit deals with the skills and knowledge required to manage and implement small projects in a range of settings within the hotel industries.		
ELEMENTS AND PERFORMANCE CRITERIA	UNIT VARIABLE AND ASSESSMENT GUIDE	
Element 1. Plan project 1.1 Develop the objectives and scope of the <i>project</i> in consultation with appropriate colleagues and customers 1.2 Determine and develop a <i>resource strategy</i> for the project 1.3 Evaluate the <i>financial viability</i> of the project through analysis of <i>key factors</i> 1.4 Plan and create an <i>administrative structure</i> for the project 1.5 Allocate project responsibilities in agreement with others, and clearly communicate responsibilities to all involved 1.6 Plan internal and external communications, and <i>public relations and marketing strategies</i> together with appropriate colleagues 1.7 Reach agreement on suitable project <i>evaluation methods</i> 1.8 Develop an overall <i>project management plan</i> and communicate plan to appropriate colleagues	Unit Variables The Unit Variables provide advice to interpret the scope and context of this unit of competence, allowing for differences between enterprises and workplaces. It relates to the unit as a whole and facilitates holistic assessment This unit applies to all industry sectors that manage and implement small projects within the labour divisions of the hotel and travel industries and may include: Front Office Housekeeping Food and Beverage Service Food Production <i>Project</i> may relate to: • Conferences and meetings • Promotional or other events • Introduction of new technology or systems • Product development • Research projects • Ongoing business projects.	

1.9 Identify <i>key project milestones</i> and communicate these to persons involved Element 2. Administer and monitor project 2.1 Implement and monitor project in conjunction with project team members 2.2 Provide support and assistance to team members, as required 2.3 Build trust and respect within the project team 2.4 Assess and review progress against <i>project goals</i> and in consultation with project team members 2.5 Determine the need for additional project <i>resources</i> and take action accordingly 2.6 Monitor budget in accordance with enterprise guidelines 2.7 Provide regular <i>reports</i> on project progress to all appropriate colleagues/customers 2.8 Complete the project within agreed time lines Element 3. Evaluate project 3.1 Assess project at specified stages, using agreed evaluation methods 3.2 Take account of agreed goals and priorities when carrying out a <i>project evaluation</i> 3.3 Involve project team members, appropriate colleagues and customers in the project evaluation 3.4 Incorporate evaluation results into ongoing project management 3.5 Share information from project evaluation with appropriate colleagues and incorporate information into future planning 3.6 Report on project	<i>Resource strategy</i> may relate to: • Human resources strategy with reference to permanent/part-time employees, contractors • Material resources strategy, e.g. Supplier contracts, discounts, volume pricing • Physical resources strategy, e.g. Purchase, lease, rental • Framework for development, maintenance and utilisation of resources. <i>Financial viability</i> of the project may relate to: • Availability of short and long-term funding • Cash flow issues • Market feasibility • Level of financial risk involved • Cost benefit analysis • Impact on other aspects of operation • Breakeven points/profitability. <i>Key factors</i> may relate to: • Available resources • Capability of resources • Budget • Contractual obligations • Contractual penalties. <i>Administrative structure</i> for the project may relate to: • Management • Secretariat • Consultants • Contractors and suppliers
--	---

	• Steering committee • Advisory and reference groups • Consultative groups. <i>Public relations and marketing strategies</i> may relate to: • Providing advice and information to clients, funding bodies and stakeholders • Developing and publishing reports • Developing and distributing brochures, fliers and other marketing materials • Communicating to public and stakeholders via mass media. <i>Evaluation methods</i> may include: • Surveys and questionnaires • Pilots and trials • Analysis of data. <i>Project management plan</i> may include: • Goals and outcomes • Selection or tendering process • Personnel • Budget • Stages • Timeframes • Key milestones • Internal and external communication processes and channels • Sponsors • Risk management and contingency plans • Quality assurance
--	---

	• Consultation strategies • Reporting requirements • Marketing. <i>Key project milestones</i> may relate to: • Stages • Outcomes • Reporting requirements. <i>Project goals</i> may relate to: • Deliverables • Budget • Quality • Customer satisfaction • Efficient use of resources. <i>Resources</i> may include: • Physical resources • Human resources. <i>Reports</i> may relate to: • Deliverables • Budget • Quality • Customer satisfaction • Efficient use of resources • Progress of project • Verbal • Formal written.
--	--

	Project evaluation may relate to: • Deliverables • Budget • Quality • Customer satisfaction • Efficient use of resources. Assessment Guide The following skills and knowledge must be assessed as part of this unit: • Project management processes, the project life cycle and the relationship between project stages • In-depth knowledge of nature of the project being managed, including internal and external issues to be considered • Planning and control procedures, resource management and risk management • Demonstrated ability to apply leadership and management skills within a project environment. Linkages To Other Units • Develop and implement operational plans • Lead and manage people • Manage financial performance within a budget • Work effectively with colleagues and customers • Manage and resolve conflict situations.
--	---

	Critical Aspects of Assessment Evidence of the following is essential: • Demonstrated ability to effectively manage and implement projects, including evidence of skills in planning, administration, financial management and leadership • Demonstrated ability to apply understanding of the critical aspects of effective project management. Context of Assessment This unit may be assessed on or off the job • Assessment must require the candidate to lead a project team • Assessment should include practical demonstration of the management and implementation of a small project in the workplace or through a simulation activity, supported by a range of methods to assess underpinning knowledge • Assessment must include project or work activities that allow the candidate to respond to multiple and varying project demands relevant to work area, job role and area of responsibility that allow the candidate to manage a multi-faceted or complex industry-based project within a specified and realistic timeframe that reflects industry practice. Resource Implications Training and assessment to include access to a team and realistic project in a real or simulated workplace; and access to workplace standards, procedures, policies, guidelines, tools, computer equipment and relevant software. Assessment Methods The following methods may be used to assess competency for this unit: • Case studies • Observation of practical candidate performance • Oral and written questions • Portfolio evidence • Problem solving
--	--

	• Third party reports completed by a supervisor • Project and assignment work. Key Competencies in this Unit <i>Level 1 = competence to undertake tasks effectively</i> <i>Level 2 = competence to manage tasks</i> <i>Level 3 = competence to use concepts for evaluating</i>		
	Key Competencies	Level	Examples
	Collecting, organising and analysing information	2	Research information related to the project; research and compare costs, products and services
	Communicating ideas and information	2	Provide instructions and advice to participants and consultants; write reports and related documents
	Planning and organising activities	2	Plan the project and budgets; organise stakeholders and participants; establish and allocate roles and responsibilities
	Working with others and in teams	2	Work with other team members, stakeholders, consultants, government and funding bodies; provide leadership to consultants and others
	Using mathematical ideas and techniques	2	Cost out projects; develop budgets; keep financial records of project income and expenditure
	Solving problems	1	Deal with problems such as costs exceeding budgets, failure of people to meet timelines, poor quality outcomes, key people dropping out, illness of consultants, difficulties in enlisting participants in consultation, technical problems
	Using technology	1	Use computer software to facilitate management of project(s)

Notes and PowerPoint slides

Slide

MANAGE AND IMPLEMENT SMALL PROJECTS



D1.HGE.CL7.04
D1.HGA.CL6.11

Slide 1

Slide No Trainer Notes

1. Trainer welcomes trainees to class.

Slide

Manage and implement small projects

This Unit comprises three Elements:

- 1 Plan project
- 2 Administer and monitor project
- 3 Evaluate project

Slide 2

Slide No	Trainer Notes
2.	Trainer advises trainees this Unit comprises three Elements, as listed on the slide explaining: • Each Element comprises a number of Performance Criteria which will be identified throughout the class and explained in detail • Trainees can obtain more detail from their Trainee Manual • At times the course presents advice and information about various protocols but where their workplace requirements differ to what is presented, the workplace practices and standards, as well as policies and procedures must be observed.

Slide

Assessment

Assessment for this unit may include:

- Oral questions
- Written questions
- Work projects
- Workplace observation of practical skills
- Practical exercises
- Formal report from employer/supervisor



Slide 3

Slide No	Trainer Notes
3.	Trainer advises trainees that assessment for this Unit may take several forms, all of which are aimed at verifying they have achieved competency for the Unit as required. Trainer indicates to trainees the methods of assessment that will be applied to them for this Unit.

Slide

Plan project

Performance Criteria for this Element are:

- Develop the objectives and scope of the project in consultation with appropriate colleagues and customers
- Determine and develop a resource strategy for the project
- Evaluate the financial viability of the project through analysis of key factors
- Plan and create an administrative structure for the project
- Allocate project responsibilities in agreement with others, and clearly communicate responsibilities to all involved
- Plan internal and external communications and public relations and marketing strategies together with appropriate colleagues

Slide 4

Slide No	Trainer Notes
4.	Trainer identifies for trainees the Performance Criteria for this Element, as listed on the slide.

Slide

Plan project

- Reach agreement on suitable project evaluation methods
- Develop an overall project management plan and communicate plan to appropriate colleagues
- Identify key project milestones and communicate these to persons involved



Slide 5

Slide No	Trainer Notes
5.	Trainer identifies for trainees the Performance Criteria for this Element, as listed on the slide. Class Activity – General Discussion Trainer leads a general class discussion on planning projects by asking questions such as: • What small projects might a venue undertake? • Why are small projects important to the operation of a business? • What do you think is involved in planning a small project? • Who from outside the venue might be involved in planning activities for a small project? • Who from inside the venue might be involved in planning activities for a small project? • What plans and strategies are used as part of the planning process for a small project?

Slide

Develop objectives and scope

Project management involves:

- Planning and preparation
- Organising and arranging
- Resource identification and administration
- Monitoring
- Project evaluation



Slide 6

Slide No	Trainer Notes
6.	Trainer explains that, while there are no strict definitions for the terms 'project management', it can be seen as a series of activities undertaken by a person (or group of people) to achieve the defined/stated objectives of a project while making sure the limitations/constraints that apply to the project are observed. The central activities involved in project management can be seen as: • Planning and preparation • Organising and arranging • Resource identification and acquisition • Project implementation and administration • Monitoring activities – before and during the project • Project evaluation – review and assessment.

Slide

Develop objectives and scope

Characteristics of a project:

- They are temporary in nature
- They have a beginning and an end
- They have stated goals and objectives
- They have limitations and constraints
- They require collaboration with others



Slide 7

Slide No	Trainer Notes
7.	Trainer defines characteristics of a project: • They are temporary/transient in nature – they do not exist as part of the everyday, ongoing activities/business of the organisation • They have a beginning – there is a start date • They have an end date – there is a final date for completion • They have stated goals/objectives – these outline/specify what the project is expected to achieve: they may be called 'project deliverables' • They have limitations, restrictions, constraints – all projects must (for example) fit within a budget, occur within a specified physical area, only involve nominated people and/or resources • They require interaction and collaboration with others to determine and approve decisions to be made and action to be taken, to obtain relevant information and to assist in numerous ways with project management activities.

Slide

Develop objectives and scope

'Small' projects are limited by one or more of:

- Duration
- Resources required – physical, human, financial
- Information required
- Complexity



Slide 8

Slide No	Trainer Notes
8.	Trainer explains 'small' projects are limited by one or more of the following factors: • Duration – the length of time the project will take from 'start' to 'finish' is comparatively short. Timeframes for small projects exists traditionally within the 'one week' to 'three months' range • Physical resources involved – small projects generally require significantly fewer physical resources than is the case for major projects • Human resources required – a small project can sometimes involve only you in conjunction with designated external stakeholders. Sometimes the small project may require you to be assisted by a limited number of internal staff, or the involvement of workplace staff for a nominated number of hours • Financial resources committed – generally speaking a small project generally involves less money • Information necessary – compared to large/major project a small project often requires very little information from within the organisation and from outside the organisation (from external customers, suppliers, businesses, agencies or authorities) • Complexity – small projects are usually quite simple and straightforward.

Slide

Develop objectives and scope

When managing a small project:

- You will have to do 'normal' duties at the same time
 - Major projects have a dedicated PM
- You need to be skilled at:
 - Time management
 - Delegating
 - Multi-tasking



Slide 9

Slide No	Trainer Notes
9.	Trainer states: • When managing a small project you will often be expected to also undertake your 'normal' workplace duties and while managing the small project • Large/major projects often have a Project Manager whereas small projects do not • This means you will need to become quickly skilled at: ▪ Time management – to ensure all your traditional work is completed as required, plus ensure all the requirements of the project are fulfilled ▪ Delegating – most supervisors/managers who are handed project management responsibilities will need to share their normal workload by delegating it to others ▪ Multi-tasking – developing the ability and capacity to do numerous things at the same time.

Slide

Develop objectives and scope

Examples of small projects:

- Conferences and meetings, promotional events and functions
- Introduction of new technology and systems into the workplace
- Product development
- Research
- Ongoing business projects



Slide 10

Slide No	Trainer Notes
10.	Trainer gives examples of small projects: ● Conferences and meetings, promotional events and functions conducted on-site or at a remote venue for a client as a component of the MICE industry sector ● Introduction of new technology or systems into the workplace to increase efficiency, save money, meet marketplace competition, comply with a legislated obligation and/or satisfy identified customer demand ● Product development which can be seen as relating to: ▪ The creation of a new product or the development of an upgraded product based on an existing product ▪ The development of packages ▪ Service enhancement including the development of service quality criteria ▪ Refurbishing ● Research projects for a range of topics which may include: ▪ Customer satisfaction surveys ▪ Resource acquisition ▪ Legislated compliance requirements

- Ongoing business projects such as taking responsibility for delivering one component of a bigger 'major' project, for example:
 - You might have responsibility for the food and beverage elements of a function but not responsibility for staffing, security, entertainment or other aspects of the event
 - You may be asked to handle the purchase of tables and chairs for a refurbished restaurant but not be involved in the planning and building stages, the decoration or the development of new menus
 - You may be asked to undertake specified market research activities if the venue has embarked on a wider project to attract a new target market.

Class Activity – Discussion

Trainer asks students to identify and describe a range of small industry-related project identifying what is involved in each.

Slide

Develop objectives and scope

May be a need to consult with:

- Other supervisors
- Owners and/or managers
- Staff
- The client
- Attendees
- Government authorities and agencies



Slide 11

Slide No	Trainer Notes
11.	Trainer highlights that there is commonly a need when managing a small project to cooperate, collaborate and consult with others in relation to the project explaining there may need to consult with: • Other supervisors from other departments or sections • Managers of other divisions or areas • Owners of the business • Staff from relevant operational departments • The client where there is a person/organisation paying for an event/function • Attendees at an event/function to determine their needs, wants and preferences • Providers and suppliers – these are the businesses who sell you the goods and services needed to undertake/support the implementation of a project • Government authorities and agencies to determine legal compliance requirements, and to solicit support and assistance with implementation of the project. The requirement to consult with others frequently/usually extends beyond the vital planning phase into the implementation stages of the project.

Slide

Develop objectives and scope

Ways to engage with staff who are involved with project work include:

- Develop project teams
- Discuss issues at staff meetings and briefings
- Hold special meetings just for the project

(Continued)



Slide 12

Slide No	Trainer Notes
12.	Trainer states the following have proved effective in engaging with staff in project work: • Develop dedicated project teams • Discuss the project at staff meetings, team briefings and similar • Hold a special staff meeting (or series of meetings) with a sole focus on the project.

Slide

Develop objectives and scope

- Involve staff with previous project experience
- Invite staff to participate
- Pay staff to participate
- Thank people
- Recognise and acknowledge contributions



Slide 13

Slide No	Trainer Notes
13.	Trainer continues explaining ways to engage with staff in project work: • Involve staff who participated in other/similar projects either at the venue or at other businesses where they have worked • Ask/invite staff to participate – never assume staff will participate or will want to participate • Pay staff to participate – consult and meet during work hours as opposed to expecting staff to participate in their own time • Thank people for participating and contributing • Recognise and acknowledge contributions made.

Slide

Develop objectives and scope

‘Project scope’:

- Sets out scope of the project
- Identifies tasks and deliverables for the project
- Spells out your responsibility for the project
- The budget for the project is based on this



Slide 14

Slide No	Trainer Notes
14.	Trainer introduces ‘project scope’ stating: • A project scope statement sets out the scope of the project • This scope refers to identifying the things (tasks, project deliverables) that have to be completed for the project to be successfully completed • It therefore defines your responsibility for the project. If matters are not covered by the project scope (statement) then they are, quite simply, not part of the project and not your responsibility • Great attention is paid to producing this document as it provides the basis for determining the budget required to enable the project to proceed/succeed.

Slide

Develop objectives and scope

Contents of 'Project scope statement':

- Justification or rationale for the project
- Deliverables
- Name of client or delegating or funding body

(Continued)



Slide 15

Slide No	Trainer Notes
15.	Trainer explains there is no standard format for Scope Statements but they can be expected to cover/address: • Justification/rationale for the project – explaining why the project is taking place which may take into account market research findings, internal demand for whatever is the focus of the project, for example: ▪ Need for increased dining areas ▪ Need for more room for front office ▪ Need for extra external entertainment facilities ▪ Need for room renovations ▪ Need to respond to taken by competition/other venues which threaten the ongoing viability of the business ▪ Need to comply with a legal obligation • Project deliverables – there can be two types of 'deliverables': ▪ One type relates to milestones to be achieved/delivered within the duration of the project. These are similar to KPIs designed to help determine if the project is on track or not by set dates ▪ The second type of deliverable is the end product/s for the project. These are the 'things' the project is intended to achieve when it is complete

- | | |
|--|---|
| | <ul style="list-style-type: none">• Name of the client or delegating or funding body. This will often be the business itself because most small projects are initiated by the business on its own behalf/for its own benefit:<ul style="list-style-type: none">▪ Where the project is commissioned by a customer, or an outside agency or client their name and contact details will be provided and they are identified as the client/delegating body. |
|--|---|

Slide

Develop objectives and scope

- SMART Objectives:
 - Quantifiable outcomes
 - Budget
 - Quality indicators
- Risks
- Project management details



Slide 16

Slide No	Trainer Notes
16.	Trainer continues giving information about contents of project scope statement: • Objectives for the project. All projects have numerous objectives and this section will set out: ▪ All quantifiable outcomes the project is intended to achieve ▪ The budget available ▪ Relevant quality indicators specifying the intended level of quality to be achieved by activities and outcomes ▪ A standard requirement is all objectives for the project must conform to the SMART acronym meaning they must all be: – Specific, Measurable, Achievable, Realistic, Time-related and Trackable. • Risks identified for the project together with the level of acceptability and how to manage them • Project management details specifying who will have responsibility/responsibilities, and/or the structure of the project management team (which is often you, members of the Board and co-opted people as required/deemed appropriate). Class Activity – Handout Trainer distributes examples of Project scope statement and discusses same with students.

Slide

Develop objectives and scope

Other project documentation you may need to read may include:

- Contracts already entered into by the venue
- Other agreements
- Project brief
- Project management plan



Slide 17

Slide No	Trainer Notes
17.	Trainer indicates PM may also need to access and read other documents relating to the project they are managing: • Contracts already entered into by the venue. These could be ongoing, pre-existing contracts (for maintenance, service, repairs, support, technology), or they could be contracts developed specifically for the project and entered into just for the project by senior management/owners • Other agreements. It is also possible 'other arrangements' have been entered into by the business regarding the provision of services, joint venture arrangements, preferred supplier arrangements, MOUs or similar. You will be expected to function within the constraints these documents may impose • Project brief. This is a document similar to a Project Scope Statement that may identify ancillary project matters such as: ▪ Constraints, limitations and restrictions on the project ▪ Assumptions underpinning the rationale for the project ▪ The context for the project ▪ Stakeholders in the project ▪ A communication strategy for the project ▪ Relevant workplace policies ▪ Legislated requirements ▪ Project management plan. You may be required to prepare the Project Plan or you may be given one already prepared

- A range of supplementary documents tied to the specific nature of the project which, if not already contained in the above documents may address:
 - Expected outcomes
 - Inclusions and exclusions for the project
 - Timeframes for the project and identified stages
 - Quality standards/criteria for project deliverables
 - Project resources.

Class Activity – Handouts

Trainer distributes and discusses documents as identified on the slide.

Slide

Develop objectives and scope

Ensure you seek clarification about the project from (as applicable):

- Delegating authority
- Funding body
- Management



Slide 18

Slide No	Trainer Notes
18.	Trainer emphasises need to seek clarification regarding project: • No project should proceed until there is total clarity about what the requirements of the project are • A Project Manager can never assume they know what is required. All proposed action must be clarified, and there is sometimes a requirement all action must receive actual verbal or written approval before it can be taken. The 'delegating authority' will depend on what the project is: • For functions/events the delegating authority could be an individual – a private person, or someone who represents a business • Where finance for a building, renovation or upgrading project has been received from a funding body (such as an industry body, or a government authority), this body/agency becomes the delegating authority • In hospitality venues the Board, management or the owner is the delegating body for 99.9% of all projects (with the exception of, for example, functions) • In many ways, exactly who can be seen as the delegating authority depends on who is paying for things. The person/agency who pays is essentially the delegating authority.

Slide

Develop objectives and scope

Clarify project parameters in regard to:

- Clarify ambiguity
- Resolve uncertainty
- Determine sequencing and priorities
- Determine inclusions
- Discuss resources

(Continued)



Slide 19

Slide No	Trainer Notes
19.	Trainer stresses need to clarify project parameters with management, delegating authorities or funding bodies on topics such as: • Clarify ambiguity in any of the documents referred to above • Resolve uncertainty about standards/quality requirements for deliverables • Determine sequencing of competing action and priorities • Decide what is, and what is not, included in the project scope • Discuss and justify the need for extra resources.

Slide

Develop objectives and scope

- Integration of this project with others
- Research undertaken
- Procurement protocols
- Reporting requirements
- Risk analysis



Slide 20

Slide No	Trainer Notes
20.	Trainer continues discussing need for clarification as part of the planning process: • Provide insight or direction regarding the integration of this project with other projects being undertaken by the business either previously, at the same time, or being planned/consider into the future • Research and/or give advice regarding legislative and quality standards especially relating to compliance, safety, protection of the organisation against legal action (civil as well as criminal) • Clarify actions related to the procurement of items necessary for project implementation • Clarify the project reporting requirements. These are commonly spelled out in the project brief but can be subject to change over the duration of the project especially where the project exists over an extended period • Give input regarding risk analysis regarding the project. This can necessitate their involvement in: ▪ Evaluating and classifying new risks emerging as the project unfolds undertaking formal risk analysis ▪ Revising and/or verifying likelihood and consequences ▪ Deciding on the risk management strategy for identified risks ▪ It must be standard practice for all projects to include consideration of safety (as it impacts on customers, staff, sub-contractors, members of the public, suppliers) as part of its risk analysis and management.

Slide

Develop objectives and scope

Determine your personal limits. These may be:

- Normal 'scope of responsibility'
- Extra authority as appropriate:
 - To access data
 - To spend money
 - To attend meetings
 - To give directions



Never assume you have authority.

Slide 21

Slide No	Trainer Notes
21.	Trainer stresses need for students to identify their personal limits in relation to the project they are managing stating they will usually have their normal authority plus extra scope of authority which may mean they are: • Given access to statistics, information and other internal business data you do not normally have • Granted authority to spend money on the project on behalf of the organisation in areas you do not normally spend money in, or to a greater extent than you are normally entitled/allowed to do • Required to attend certain meetings, for example, with management, the client, delegating authorities, other departments • Authorised to give directions and instructions to staff who are not normally your subordinates. Never assume authority goes with responsibility It is vital you determine exactly what you are authorised to do when given project management responsibilities. Never believe you are automatically given everything and anything you need to get the job done. In fact, in some cases (relatively few) you may be given <i>no</i> extra authority despite being substantial additional responsibility.

	Where you believe the authority you have been given does not match the need for authority you need, you must meet with management or the delegating authority to negotiate extra/necessary authority.
--	--

	One of the biggest impediments to an individual successfully managing a project is to be hamstrung, not by cash or resources, but by the inability to make decisions and take action as you believe they are warranted by the project.
--	---

Slide

Develop objectives and scope

Reporting requirements for project:

- Attention to detail
- Truth and honesty
- Timely production of reports
- Reference to evidence
- Comparison of actual achievements against projections

(Continued)



Slide 22

Slide No	Trainer Notes
22.	Trainer presents information relating to project reporting requirements identifying report characteristics: • Attention to detail • Truth and honesty – full disclosure is vital • Producing documentation (that is, a formal Report, an Interim report, and a Final report) to be distributed to those authorised to receive it, and filed for future reference • Evidence of claims and statements such as copies of quotations and invoices, photographs, claims for payment, receipts for money spent • Comparison of actual progress against KPIs, milestones and stages for the project.

Slide

Develop objectives and scope

- Issues arising
- Need for extra resources
- Timing issues
- Q and A session
- Only provided to those on the approved 'Distribution List'



Slide 23

Slide No	Trainer Notes
23.	Trainer continues to present information relating to project reporting requirements identifying report characteristics: • Issues arising mentioning: ▪ Unexpected expenses ▪ Unforeseen problems and issues and how they are being addressed • Requests relating to need for extra resources • Identification of instances where the project is expected to finish before expected completion date and/or where it appears the project will experience a time over-run or cannot be finished at all • Question and Answer session to allow others to question action taken, problems encountered, quality and/or quantity of deliverables • Need to release/forward reports only to those listed on a Distribution List for the project.

Slide

Develop objectives and scope

Reporting frequency may be:

- Daily
- Nominated meetings
- 'As required'
- On given dates
- For the Annual Report



Slide 24

Slide No	Trainer Notes
24.	Trainer discusses possible frequency of project reporting requirements: • On a daily basis to the Manager as part of the daily management meetings held amongst the venue management team • At every Board or management meeting. This usually means once a month • At every committee/sub-committee meeting convened to assist with the project. This requirement is in addition to the need to report to the Board/management • When required by stakeholders and/or delegating authorities (with the approval of venue management) • At nominated dates as indicated by the formalised 'reporting requirements' contained in the project brief or communications plan for the project • For the Annual Report prepared for the organisation.

Slide

Develop objectives and scope

Tips for success in project management:

- Be prepared to ask for help
- Identify assistance available
- Think before you act
- Seek approval before you take action if possible
- Allocate specific time for project work



Slide 25

Slide No	Trainer Notes
25.	Trainer presents tips for success in project management: • Never be afraid of asking for help from the Manager, the owner or other managers/supervisors • Identify the assistance available within the venue. This means making enquiries about the experience and expertise of Board members, supervisors, staff and those in your network of industry contacts: these people can be valuable resources • Think before you act – planning and preparation are vital for all projects. Supervisors/managers in the hospitality industry are used to making quick decisions in normal everyday working situations but projects are different given their importance, the money involved and their potential impact so it is important to understand the same 'quick response' strategy is not to be applied when managing a project • Wherever possible seek approval for action before taking the action. This is not always possible, but it is always a good idea to present your proposed course of action to management or a designated sub-committee (established just for the project) or Manager and obtain their approval to proceed • Try to block out certain times on certain days to do nothing but project work. If you are able to do this it means you have a given amount of time free from other interruptions/calls on your time to spend solely on the project. This is a good thing to do because project management demands concentration, time, and focus.

Class Activity – Guest Speaker

Trainer arranges for a relevant PM to attend and:

- Discuss their role
- Explain the work they do
- Give examples of projects they have
- Provide advice to students.

Slide

Determine and develop resource strategy

A resource strategy identifies:

- How to obtain required resources
- Develop resources
- Maintain resources
- Use and manage resources



May be in 'written' form or in 'mental' form only.

Slide 26

Slide No	Trainer Notes
26.	Trainer states all projects require students to acquire and apply certain resources explaining a resource strategy is a plan on how they intend achieving one or more of the following (depending on the project, and the type of resource being considered): • Obtaining the necessary resources required to undertake the project you are managing • Developing the resources to ensure they allow you to achieve the objectives of the project and comply with applicable requirements and/or constraints • Maintaining the resources so they remain effective and efficient and their useful life is extended • Using and managing resources for optimal outcomes. The resource strategy (also known as a 'resources strategy') for a small project may: • Be prepared in written form as a formal or semi-formal plan • Exist only in your mind as a result of mentally considering the resources required and how you may acquire them.

Slide

Determine and develop resource strategy

Resources include:

- Human resources
- Physical resources
- Financial resources
- Information



Slide 27

Slide No	Trainer Notes
27.	Trainer states specific resources required for each small project will obviously vary depending on the type and scope of the project and the objectives which have to be achieved but will always comprise a combination of: • Human resources • Physical resources • Financial resources • Information.

Slide

Determine and develop resource strategy

HR strategy relates to staffing for the project and will address:

- Full-time, part-time and casual mix
- Use of external contractors
- Experience and expertise required
- Hours



Slide 28

Slide No	Trainer Notes
28.	Trainer discusses Human resources strategy as this relates to the staff/personnel required for a project stating consideration may be given to: • The use or blend of permanent, part-time and casual employees • Including external providers or suppliers such as contractors • The experience and expertise the individuals or organisations need to have in relation to the project • Hours to be worked and paid for from the project budget/s.

Slide

Determine and develop resource strategy

Physical resources strategy relates to machinery, equipment, materials and assets required to:

- Plan and prepare for the project
- Implement the project
- Support the work of those involved in the project



Slide 29

Slide No	Trainer Notes
29.	Trainer discusses Physical resources strategy for a project which relates to machinery, equipment, utensil and other material assets required to: • Plan and prepare for the project such as tools of the trade, computers software and hardware to enable planning and project management • Implement the project such as the requirements identified as 'deliverables' in the project scope/brief • Support the work of others connected with planning and implementing the project.

Slide

Determine and develop resource strategy

Financial resources strategy relates to funding for the project as applicable to:

- Paying staff
- Engaging external providers
- Procurement



Slide 30

Slide No	Trainer Notes
30.	Trainer discusses financial resources strategy explaining this is the money available to enable payment for all project-related requirements which can include: • Paying staff • Engaging external consultants and contractors • Purchasing the physical assets/resources required.

Slide

Determine and develop resource strategy

Information strategy may address:

- Internal policies and procedures
- Dates and times
- Numbers attending a function/event
- Information known by management and other stakeholders



Slide 31

Slide No	Trainer Notes
31.	Trainer presents the Information strategy for a project identifying this is on often overlooked resource for projects but nonetheless an extremely critical element both for planning and project implementation and it relates to a variety of usually non-negotiable factors impacting on the project such as: • Internal policies and procedures which must be accommodated • Dates, times and numbers/statistics relating to the project, for example: ▪ Days and date of a function ▪ Numbers attending a function or event • Knowledge held by management or other stakeholders which you need to know in order to properly plan and execute the project.

Slide

Determine and develop resource strategy

The HR strategy can also include:

- Staff selection
- Training
- Role of external recruitment agencies
- Re-allocating work
- Backfilling



Slide 32

Slide No	Trainer Notes
32.	Trainer presents more information relating to the contents of the HR strategy: • Selecting internal staff to participate in the project • Providing relevant staff training as required • Using external staff recruitment agencies to source staff • Re-allocating work so required staff are free to engage with the project • Backfilling staff who are required to work on the project.

Slide

Determine and develop resource strategy

The physical resources strategy can also include:

- Equipment and operating specifications
- Supplier identification
- Testing and trialling
- Quotations and contracts
- Comparison of options

(Continued)



Slide 33

Slide No	Trainer Notes
33.	Trainer presents more information relating to the contents of the physical resources strategy: • Determining specifications and operating requirements for each item to reflect project requirements • Identifying possible providers/suppliers • Trialling materials and services • Arranging for quotations and negotiating contracts • Comparing options for acquiring assets such as: ▪ Purchasing ▪ Leasing ▪ Rental.

Slide

Determine and develop resource strategy

- Cost-benefit analysis
- Acquisition options
- Installation, commissioning and service/maintenance
- Disposal of 'old' items



Slide 34

Slide No	Trainer Notes
34.	Trainer continues presenting more information relating to the contents of the physical resources strategy: • Undertaking a cost-benefit analysis for items which are significant in terms of their purchase price (see section 1.3 for more detail) • Considering alternative acquisition options such as: ▪ Borrowing items from other venues ▪ Asking other organisations in the chain for a loan of items ▪ Asking providers/suppliers to donate items ▪ Joint purchasing with other businesses • Arranging installation, commissioning and regular maintenance/servicing of equipment and systems including staff training as and if required relating to these new items • Identifying disposal arrangements for 'old' items being replaced as well as potential reselling/on-selling arrangements when new items have reached the end of their useful/effective life.

Slide

Determine and develop resource strategy

The financial resources strategy can also include:

- Formal project budget
- Contributions and donations from others
- Subsidies and grants
- Optimal acquisition option for the business
- Revenue generated from disposals



Slide 35

Slide No	Trainer Notes
35.	Trainer presents more information relating to the contents of the financial resources strategy: • Seeking a formal budget from management • Asking providers/suppliers for a contribution/donation • Seeking subsidies or grants from government agencies, industry bodies or joint venture partners • Insisting on a purchasing option which brings a saving or other benefit to the business such as: ▪ Trade, volume or early payment discounts ▪ Deferred payment/extended terms of trade ▪ Inclusion of a free item/service or 'bonus' into the deal • Allocation of monies from the sale of 'old' equipment to specific revenue lines or budget lines.

Slide

Determine and develop resource strategy

The financial information strategy can also include:

- Document review
- Discussions with others
- Scheduling project-related meetings
- Confidentiality
- Sharing and distribution of information



Slide 36

Slide No	Trainer Notes
36.	Trainer presents more information relating to the contents of the information resources strategy: • Identifying and reviewing existing documents • Speaking with others who have previous relevant experience • Scheduling meetings with stakeholders • Specifying actions to ensure information remains private and confidential • Requirements for sharing/distributing information to stakeholders.

Slide

Evaluate financial viability

For 'internal' projects:

- Management decides if the project is viable
- No need to engage in financial viability analysis



Slide 37

Slide No	Trainer Notes
37.	Trainer introduces concept of financial viability regarding projects indicating there are two orientations depending whether the project is an 'internal' or 'external' one stating: • When you are required to undertake a project imposed by the organisation this is an internal project • Where you are directed to manage such a project the following normally applies: ▪ Management have decided the project must be undertaken. It will not be up to you to determine whether or not it should go ahead ▪ There is no need to engage in a financial viability analysis of the project. Management will have already done this.

Slide

Evaluate financial viability

For 'external' projects:

- There is a need to:
 - Achieve the 'required' level percentage of profit
 - Factor in 'other imperatives' as they apply to each individual project



Slide 38

Slide No	Trainer Notes
38.	Trainer explains considerations where the project is an external project: • Achieve required profit as determined by the organisation, based on revenue/sales. Other imperatives' which may vary on an individual project basis and such circumstances may occur when: ▪ The client is deemed to be a VIP customer and management wishes to demonstrate the value they hold the customer in ▪ There is a cash flow crisis – see below 'Evaluating financial viability' ▪ The venue is experiencing very low occupancy and/or low levels of trade and they wish to stimulate activity to help underpin the viability of the entire organisation ▪ The project is an especially prestigious one and management wants to make sure it is conducted at the venue so the business obtains publicity, prestige and market positioning from conducting the event.

Slide

Evaluate financial viability

Evaluating financial viability may require you to determine:

- Availability of funding
- Cost of borrowing funds
- *Internal cash flow situation*

(Continued)



Slide 39

Slide No	Trainer Notes
39.	Trainer explains evaluating financial viability of the project may require determination of: • The availability of short and/or long-term funding for the project which can involve: ▪ Establishing whether the required amount of money is available or not ▪ Identifying sources of finance • The cost of borrowing funds to enable the project to be implemented which may require you to: ▪ Find out interest rates ▪ Calculate payments required ▪ Identify dates for repayments • Internal cash flow situation of the venue which will indicate whether or not management are desperate for cash/revenue.

Slide

Evaluate financial viability

- Market feasibility
- Financial risk
- Results of cost-benefit analysis
- Impact of the project on the business



Slide 40

Slide No	Trainer Notes
40.	Trainer continues explaining evaluating financial viability of the project may require determination of: • Market feasibility which asks you to decide whether or not the client/the project is suitable to your business in terms of matters such as the reputation of the client, and whether or not they align with the markets your organisation is catering to • Level of financial risk involved which asks you to calculate the possible loss to your organisation against a number of potential eventualities such as: ▪ Failure by the client to settle their account once the project/event has been finalized ▪ The event failing to attract the numbers and revenue anticipated ▪ Risks applicable to the project/function which may include adverse weather, other functions/events being operated by other venues at the same time and other risks identified by a formal risk management process (involving risk identification, risk analysis and risk control) • The results of relevant cost-benefit analyses – see below • The impact of the project on other aspects of the business which may include consideration of how the project/event will impact: ▪ Other customers/guests using the venue ▪ Service levels provided to others ▪ Occupancy levels and the resultant demand for staff

- | | |
|--|--|
| | <ul style="list-style-type: none">▪ The potential to optimize revenue and/or profit, for example, the project/event may increase revenue but not optimize profit if all the rooms are sold at a low discount rate necessary to 'win the business'▪ Need for maintenance, service and repairs to the venue▪ Requirement for extra staff and/or extra hours for staff. |
|--|--|

Slide

Evaluate financial viability

There is a need to consider:

• Availability and capacity of resources:

- Human
- Physical
- Compliance
- Sufficiency
- Suitability

(Continued)



Slide 41

Slide No	Trainer Notes
41.	Trainer identifies key factors to consider when evaluating financial viability: Availability and capacity of resources • Do you have sufficient human resources to undertake the project? • Is there a need to train staff to achieve the required outcomes for the project and, if so, what is involved in terms of time and money in doing this? • If you do not have the required physical resources, can they be obtained from elsewhere and if so, what is the cost? • Are the available physical resources suitable for the specific requirements of the project and are they serviced, safe and ready to use? If not, what is involved in making these existing resources fit to use? • Do the resources you have meet all legal compliance requirements? • Are the available resources sufficient in number to meet expected demand for the project? • Is the venue appropriate for conducting the required event/function? If not, what changes have to be made to ensure the venue is suitable? • Is there a need for the resources of the venue to integrate with resources being brought or used by those attending?

Slide

Evaluate financial viability

- Budget:
 - Amount
 - Availability
 - Authorities
 - Source

(Continued)



Slide 42

Slide No	Trainer Notes
42.	Trainer continues identifying key factors to consider when evaluating financial viability: Budget • How much money is available? • When is it available? • How do you access it? • What authority do you need in order to spend it? • Can you obtain extra funding if needed? • Where will the extra funding come from? • Can you transfer money from one budget/budget line to another if needed?

Slide

Evaluate financial viability

- Contractual obligations and penalties:
 - Promises made
 - Potential for legal action
 - Financial penalties



Slide 43

Slide No	Trainer Notes
43.	Trainer continues identifying key factors to consider when evaluating financial viability: Contractual obligations and penalties • What promises have been made to the client about resources and performance of the venue (in terms of products and service delivery)? • Which promises are legally-binding and/or non-negotiable? • Do the resources proposed and/or available align with promises made to the client regarding their performance, quality and other relevant factors? • What legal action might the client take for failure to meet performance standards/criteria in the contract which applies to the project/event? • What financial penalties (such as refunds and/or damages awarded if the venue is sued), and other penalties (such as a court injunction to re-perform the project/event or to issue a public apology) might flow if the agreed contract is not discharged in accordance with all relevant terms and conditions?

Slide

Evaluate financial viability

Cost-benefit analysis helps identify best purchasing option by considering:

- Purchase price
- Trade in
- Benefits and savings which will flow
- Ongoing cost of using the item
- Opportunity cost
- Expected life of the item
- Impact on productivity



Slide 44

Slide No	Trainer Notes
44.	Trainer states a cost-benefit analysis is a common requirement in many organisations for all expenditure over a stated amount explaining: • Smaller, less expensive items or services are not usually subject to a cost-benefit analysis • The cost-benefit analysis considers the costs and related benefits associated with making a nominated purchase and allows a mechanism whereby various alternatives can be compared against each other with a view to identifying the single most beneficial option for the business • Factors considered as part of the cost-benefit analysis may include: ▪ Purchase price ▪ Trade-in or revenue obtained from selling 'old' item/s ▪ Benefits, savings and efficiencies gained ▪ Ongoing cost of service, repairs and maintenance ▪ Opportunity cost/s ▪ Expected life of the item ▪ Productivity. Class Activity – Demonstration Trainer demonstrates to students how to conduct a cost-benefit analysis for a nominated item.

Slide

Evaluate financial viability

Project budget may be:

- Set externally
- Determined by the venue



Slide 45

Slide No	Trainer Notes
45.	Trainer presents basic information about project budgets stating: • The majority of projects are budget-based. There will normally be a limit on how much can be spent (or otherwise invested – such as time, effort, venue resources) to achieve the stated project deliverables • The amount of money available for a project may have been: ▪ Set by the client funding body and/or the delegating authority, for example, the client may have a budget of 50,000 for their function, or the authority issuing the grant money may cap its funding to 75,000 for each project ▪ Determined by the venue – this is where management prescribes a maximum amount that can be spent on the project to achieve the outcomes identified in the Project Scope and/or Plans.

Slide

Evaluate financial viability

When client sets budget, Project Manager (PM) role is to:

- Deliver within these parameters
- Meet and discuss project with client
- Negotiate potential for extra payment
- Obtain a written contract
- Secure payment



Slide 46

Slide No	Trainer Notes
46.	Trainer presents information about situations where the client sets the budget for a project explaining PM role is to: • Deliver the goods and services as required within the budget limitations – attention needs to be paid to ensuring required (or expected, or 'promised') delivery/service standards while still returning the venue an acceptable level of profit/return. Note: some clients (especially valued, regular and VIP customers) have unrealistic expectations or make unreasonable demands on your venue they would not make on another venue. This may be because they feel/believe your property is obliged to provide them with more/a better deal given their value to the business • Meet with the client and discuss their expectations, needs, wants and preferences. Avoid making promises which create unrealistic, unprofitable and/or unachievable deliverables in terms of timing, quantities, types of food and beverages to be provided, staff numbers, rooms/areas to be used, complimentary items to be provided • Negotiate extra payment. This is a core requirement for many projects: you have to be prepared to explain/justify why extra money is/may be needed to provide a project/function to meet client expectations. Rarely is there an open cheque book for functions but you must make sure the client knows there is the potential for them to be charged extra if they use extra or demand more

- | | |
|--|--|
| | <ul style="list-style-type: none">• Obtain agreement in written form (such as a function contract) detailing what is being provided. This is vital to avoid confusion and disappointment about what is to be supplied (menu, drinks, entertainment), and also serves as the legally-binding document compelling the client to pay• Obtain payment including, for example, an initial deposit in accordance with venue requirements, progress payments (where applicable) and final payment. |
|--|--|

Slide

Evaluate financial viability

When funding body sets budget, standard requirements include:

- Venue to contribute or match money provided
- Money to be spent by set date
- Money can only be spent on specified items
- Money may have to be spent with nominated supplier
- Detailed monitoring, reporting and accounting
- Return of unused funds



Slide 47

Slide No	Trainer Notes
47.	Trainer states where money is received from a government or industry body (such as in the form of a grant or subsidy) standard requirements are: • The venue may be required to match the grant money in some way. A 'one for one' requirement is common: you need to check this prior to accepting any grant to make sure management is prepared to commit the required funds • There are always requirements attached to the money. These are the 'strings attached' and can require you to: ▪ Spend money by a certain date ▪ Spend the money on a specified 'thing' or from items on a specified list of options ▪ Spend the money with a specified provider/supplier, for example, from a list of preferred suppliers/sponsors or with 'local' (or 'domestic') businesses ▪ Specified monitoring, reporting, record keeping and management requirements will apply ▪ Any unused money must be returned. Class Activity – Guest Speaker Trainer arranges for a representative from a government agency to attend and talk to students about requirements which attach to funding grants from this authority.

Slide

Evaluate financial viability

Where the venue prepares the budget for a project:

- They negotiate the budget with relevant people
- Formal approval may be required
- It will be a separate project-specific budget



Slide 48

Slide No	Trainer Notes
48.	Trainer explains where budget for projects are initiated and paid for by the venue will: • Be developed by the venue, that is, the budget will be set as a result of discussions and negotiations involving: ▪ The Board and/or relevant Committees and/or sub-committees ▪ Managers and owner/s ▪ External professionals such as those with expertise in accountancy, financial planning, and taxation ▪ You, as the PM/person responsible for the project: so your input about what might be required can be factored in to their thinking • Need to be formally approved by designated person/s within the business • Appear as a separate budget specifically for the project with its own budget code. Class Activity – handouts Trainer obtains, distributes and discusses sample budgets.

Slide

Evaluate financial viability

Your role in preparing project budget may involve:

- Attending budget meetings
- Estimating costs
- Determining contractor and provider availability

(Continued)



Slide 49

Slide No	Trainer Notes
49.	Trainer states as PM/person responsible for the project responsibilities in relation to assisting in the preparation of the budget for a project may involve: • Attending budget/financial meetings convened by management or relevant Committees/Sub-committees • Contributing relevant input from your knowledge and experience as it relates to the focus of the project, including researching data from previous similar projects conducted at the venue • Estimating costs based on experience, current quotations, estimations: see later slides • Determining availability of contractors, consultants and providers/suppliers, including calculating how 'lead time' may impact on costs: for example, you will always pay a premium where the project is urgent and conversely where you prepared to wait a while, providers will usually accept a lower price for the goods and services they supply.

Slide

Evaluate financial viability

- Providing source material
- Obtaining quotations
- Developing list of preferred providers/suppliers

(Continued)



Slide 50

Slide No	Trainer Notes
50.	Trainer continues identifying PM role in budget preparation for projects: ● Providing source material and information to others for their consideration as part of the budget planning process. This will relate to the provision of a quite diverse range of topics such as: ▪ Cost prices obtained from third-party providers ▪ Copies of information brochures ▪ Samples of goods ▪ Background/support materials (such as recommendations from others, results of independent research) ▪ Letters of support and recommendation from others ● Obtaining quotations. It is standard procedure to obtain multiple quotations for 'significant' items/expenditures: ▪ Most venues require three quotations ● Developing a list of preferred providers/suppliers based on your personal experience, existing preferred suppliers used by the venue, and input from industry contacts who have used these businesses and recommend them. Class Activity – Handouts Trainer obtains, distributes and discusses samples/examples of source material identified on the slide.

Slide

Evaluate financial viability

- Determining labour costs
- Ensuring all costs for the project are identified
- Providing feedback, comment and input

(Continued)



Slide 51

Slide No	Trainer Notes
51.	Trainer continues identifying PM role in budget preparation for projects: ● Determining labour costs for project sub-sets where in-house staff are to be used. This involves determining: ▪ The hours to be worked ▪ Number of staff required including back-filling requirements, if applicable ▪ Using correct pay scales to calculate full labour costs (that is, ensuring calculations factor in all applicable on-costs which may include holiday pay, penalties, sick pay, higher duties allowances) ● Ensuring all costs are identified and addressed. This is difficult to do for a 'new' project of the type never before undertaken by the venue ● A brainstorming session with other supervisors and/or staff to identify costs, reference to previous project documentation (budgets, invoices), use of industry contacts and/or use of an external professional are ways to identify all costs. Where Work Breakdown Structures have (see section 1.8) been developed this will help determine cost types ● Providing feedback/comment to management on input and information provided to you by eligible stakeholders such as customers, previous personnel at the venue who have PM experience, executives from industry associations, inspectors from government authorities

- | | |
|--|--|
| | <ul style="list-style-type: none">• Providing feedback to management regarding the relationship between 'quality' and costs. In the same way there is a link between 'time' and cost, so too is there normally a link between quality and cost: you get what you pay for.<ul style="list-style-type: none">▪ Decreasing expense generally results in:<ul style="list-style-type: none">▪ A reduction in quality of products▪ A reduction in service standards▪ An extension of time required to complete the project/work. |
|--|--|

Slide

Evaluate financial viability

- Determining potential impacts of delays
- Identifying amount and timing of payments required for the project
- Evaluating terms and elements of applicable contracts



Slide 52

Slide No	Trainer Notes
52.	Trainer continues identifying PM role in budget preparation for projects: ● Determining the possible impacts of delays to the project in terms of (as applicable): ▪ Increased overheads ▪ Finance costs ▪ Penalties provided for under contractual agreements ▪ Service delivery to guests and customers ▪ Revenue ● Identifying amount and timing of payments required for the project. This can have major implications for funding of the project and alignment of contractual arrangements with projected venue cash-flow. Payments may relate to: ▪ Deposits payable to builders to commence work ▪ Progress payments throughout the project at nominated times/stages ▪ Final payment on completion/sign-off of work ● Evaluating or reviewing pertinent elements of applicable contracts such as: ▪ Terms of trade ▪ Guaranties ▪ Warranties ▪ Terms and conditions in contracts ▪ Penalty clauses and penalties.

Slide

Evaluate financial viability

When determining the budget, consider:

- Labour
- External professional bodies/businesses
- General overheads
- Preparation and planning activities

(Continued)



Slide 53

Slide No	Trainer Notes
53.	Trainer explains a critical aspect of determining the budget for any project is to ensure all costs have been taken into account identifying there may be a need to consider: • Labour, including (as appropriate): ▪ Recruitment and selection costs associated with developing necessary project/team members and operational and support staff ▪ Wages/remuneration for the duration of the project – including all relevant aspects of the project which can be expected to include: – Planning and preparation time – Set-up time – Backfilling – Attendance at meetings – Project implementation – Project finalisation – Standard on-costs – Incentives and rewards (where appropriate/applicable to staff involved in the project) ▪ Staff training and development

	• External professional bodies/businesses to be used as project providers, suppliers, builders, security, entertainment, risk assessors, consultants. This includes payment for advice, payment for contracted work to be done, payment for goods and services to be provided • General overheads directly associated with the project • Preparation and planning activities such as visits to other sites to view facilities, meet with other Project Managers, meet with suppliers, meet with clients and undertake project research.
--	---

Slide

Evaluate financial viability

- Technical and other support required
- Administration support
- Physical resources required

(Continued)



Slide 54

Slide No	Trainer Notes
54.	Trainer continues identifying considerations when preparing project budgets: • Technical and other support required. This can include: ▪ IT support ▪ Support from external event managers for entertainment and bands, sound and lighting, and firework displays ▪ Legal advice ▪ Financial expertise ▪ Procurement expertise • Administration support – see ‘Secretariat’ later slides • Physical resources. This can include the food and beverages for a function, as well as plant and equipment, machinery, furniture, fixtures and fittings for any other project: ▪ If the project was to refurbish a dining area the physical resources would reflect this specific need and be fundamentally different to the resources required if the project was to refurbish the guest rooms, the kitchen or the lobby.

Slide

Evaluate financial viability

- Compliance requirements
- Contingencies
- Required profit and revenue



Slide 55

Slide No	Trainer Notes
55.	Trainer continues identifying considerations when preparing project budgets: ● Compliance requirements. Specifically this entails meeting legally imposed compliance requirements which may relate to technology, licensing, certification and safety: ▪ Special attention must be paid to ensuring all project staff have current certification to permit them to undertake nominated activities as imposed by the requirements of relevant legislation ● Contingencies – an amount is commonly included to cover the possibility of contingencies actually occurring ● Profit and/or revenue where the project is intended to generate profit or revenue for the venue separate figures for these must be included as part of the cost: ▪ For example the refurbishment of a restaurant or guest rooms may generate revenue through selling the old tables, chairs and beds. A figure estimating the money this is expected to generate should be included. Class Activity – Internet research Trainer asks trainees to visit http://www.brightclub.com/office/project-management/articles/54894.aspx, read the article/s and discuss same.

Slide

Evaluate financial viability

Estimating costs:

- These are 'educated guesses'
- There will always be cost increases over the life of a project
- Increases may be 10% – 25%
- Never believe there will be no cost increases when estimating costs



Slide 56

Slide No	Trainer Notes
56.	Trainer discusses estimating costs for budgets: • Estimates of cost to be included in a budget are rarely little more than educated guesses • Every project, regardless of the planning undertaken, is subject to cost increases: ▪ Even situations where a fixed price contract is signed with a supplier can be subject to increases in terms of penalties or additional work required that was not specified in the initial contract • It has been found on the basis of experience any estimation of cost for a project budget should be subject to a 10% - 25% loading/variance to cater for 'contingencies', price rises, unexpected issues arising, delays and so forth • The higher your level of confidence in the cost estimate, the lower the variance/loading should be, but it should never be zero.

Slide

Plan and create administrative structure

Projects can benefit from an administrative structure but not all small projects need one.

Need can be identified from the following:

- Direction from management
- Mandatory pre-requisite from funding body
- Personal experience
- Willingness of others to participate
- Internal policies and procedures



Slide 57

Slide No	Trainer Notes
57.	Trainer states where the scope and nature demands, it is necessary and advisable to create an administrative structure for the project mentioning many small projects do not require an administrative structure. Trainer explains the need for an administrative structure can be identified as a result of one or more of the following: • Directive/instruction from management for their to be such a structure • Pre-requisite requirement from a funding body for an administrative structure to be established to oversee and monitor the project • Your experience, relating to the need you see for a formal structure and a formal support structure • Willingness of others to be part of the project • Need to align with standing internal protocols, policies and procedures.

Slide

Plan and create administrative structure

Benefits of creating an administrative structure for a project:

- A committed reference source
- A sounding board for your thoughts
- Ready access to assistance

(Continued)



Slide 58

Slide No	Trainer Notes
58.	Trainer explains potential benefits of developing an administrative structure for a project: • A committed and dedicated source of support and advice • A sounding board for your thoughts and proposals • Ready access to assistance.

Slide

Plan and create administrative structure

- Group to whom you can delegate project work
- A reporting framework
- Decision making hierarchy
- Group to help with project responsibilities



Slide 59

Slide No	Trainer Notes
59.	Trainer continues explaining potential benefits of developing an administrative structure for a project: • An established body of people to whom tasks and responsibilities may be delegated • A formal reporting framework • A hierarchical structure for decision making • The ability to allocate project-related responsibilities and tasks to nominated persons or bodies.

Slide

Plan and create administrative structure

Composition of administrative structure may include:

- Management
- Secretariat
- Consultants
- Contractors and suppliers
- Groups
- Steering committee



Slide 60

Slide No	Trainer Notes
60.	Trainer identifies possible composition of administrative structure for a project: • Management • Secretariat • Consultants • Contractors and suppliers • Groups • Steering committee.

Slide

Plan and create administrative structure

The presence of Management in administrative structure enables:

- Them to obtain first-hand experience of you and the project
- Prompt authorisation for action you need to take
- Provision of extra information and insight
- Them to influence others who you want to influence



Slide 61

Slide No	Trainer Notes
61.	Trainer illustrates roles/responsibilities of administrative structure. Management A suitable management (or owner) representative should always be part of administrative structure so they can: • Gain first-hand experience of the management of the project and your activities in managing it • Promptly authorise action which needs to be taken outside your specified scope of authority • Provide extra information and insight to the project as the need for them to do so arises • Use their authority to influence others both within the organisation and external to it.

Slide

Plan and create administrative structure

‘Secretariat’:

- Provides administrative support for the project
- Usually comprises existing office staff who work on project duties as required or directed



Slide 62

Slide No	Trainer Notes
62.	Trainer illustrates roles/responsibilities of administrative structure. Secretariat • A ‘secretariat’ provides administrative support for the project • The secretariat is often existing ‘office staff’ who take on extra project-related duties. Class Activity – Question Trainer asks students what activities might the Secretariat perform when providing administrative support for a project. Possible answers: • General office work • Typing – letters, reports, emails, requests for quotations, RFTs, RFPs, agendas for meetings, minutes of meetings • Filing • Photocopying • Making telephone calls • Scheduling meetings, notifying people of meetings, distributing required information prior to meetings, preparing rooms/venues for meetings and taking minutes of meetings

- | | |
|--|--|
| | <ul style="list-style-type: none">• Maintaining documentation• Facilitating communications• Processing payments and paperwork. |
|--|--|

Slide

Plan and create administrative structure

Consultants:

- Provide specialised professional advice
- Are paid on a fee for service basis or an agreed sum
- May provide input:
 - At meetings
 - Face to face
 - By phone
 - Online



Slide 63

Slide No	Trainer Notes
63.	Trainer illustrates roles/responsibilities of administrative structure. Consultants • Consultants are businesses external to the business who provide specialist advice, suggestions and recommendations • They are paid an hourly rate or an agreed sum for their participation and contributions to the project • Their advice maybe provided: ▪ Face to face – to you personally ▪ At project meetings ▪ Over the telephone ▪ Online. Class Activity – Question Trainer asks students what type of consultants may be required to work on a project. Possible answers: • Interior designer where rooms are being decorated/refurbished • Commercial catering consultants for kitchen upgrades/renovations • Safety consultants for a special event e.g. pyrotechnics display • Language and diversity/cross-cultural experts where a project involves people from a variety of different language, social, economic, religious or other backgrounds.

Slide

Plan and create administrative structure

Providers and suppliers are chosen via a selection process:

- Suitable businesses (pre-selection) are identified
- Goods and services to be provided are specified
- Samples and quotations are obtained
- Participation expected is stipulated
- Final decision is made



Slide 64

Slide No	Trainer Notes
64.	Trainer illustrates roles/responsibilities of administrative structure. Contractors and suppliers • These are the businesses who will provide the goods and services which are at the heart of the project • Generally the following selection process applies: ▪ A pre-selection occurs. For example you identify all the businesses who may be able to provide a certain product or service and then you determine which one will be part of the administrative structure. It is not usual for there to be two businesses representing the one type of product or service. The organisation is required to keep the information they learn while participating in the project 'confidential'. They may be required to sign a 'confidentiality agreement' to this extent ▪ The goods and/or services they are expected to advise on and provide are specified and quantified ▪ Sample products/services are evaluated/assessed ▪ Quotations are obtained ▪ The participation expected of them is stipulated, for example: – To attend XYZ meetings – To work cooperatively with nominated other contractors, suppliers and/or government agencies

- To provide items which are 'fit for task' – meaning they are safe, reliable, compliant with all relevant legislation and match any samples/examples provided for examination/inspection as part of the decision making process about what items to purchase
- To be available to provide telephone and online support at all times
- A decision on which provider/supplier is made based on quotations, quality, and responses to other criteria.

Class Activity – Question

Trainer asks students what type of products and services may providers and suppliers provide to a project.

Possible answers:

- They may range from architects and builders through to carpet and paint suppliers to those who sell tables, chairs and the flowers to decorate the rooms.

Slide

Plan and create administrative structure

Groups may include:

- Advisory groups
- Reference groups
- Consultative groups



Slide 65

Slide No	Trainer Notes
65.	Trainer illustrates roles/responsibilities of administrative structure. Groups The administrative structure may feature the use of one or more types of 'groups' which may be called: • Advisory groups • Reference groups • Consultative groups. These groups are not a necessary part of the administrative structure for <i>all</i> small projects but are beneficial in some instances especially in situations where it is important to: • Liaise with others especially those external to the organisation • Demonstrate consultation with others • Allow others to make input • Capture a wide range of thoughts and opinions • Generate 360° feedback • Encourage others to buy-in to the project and accept it.

Slide

Plan and create administrative structure

Steering Committee may:

- Provide oversight for the project
- Review project progress
- Give guidance



Slide 66

Slide No	Trainer Notes
66.	Trainer illustrates roles/responsibilities of administrative structure. Steering committee A steering committee is also not a common part of most small projects. A steering committee comprises representatives from the groups identified above and its role is to help 'steer' the project to a successful conclusion. It does this by: • Providing oversight of the project • Reviewing the progress of the project against approved plans and targets • Giving you guidance on all manner of topics which may arise as part of your management for the project . For example you may turn to the steering committee (or members of it) for advice and direction in relation to areas in which the committee members have considerable experience and acknowledged expertise in areas such as: ▪ Company rules, requirements, policies, procedures and protocols ▪ Legal issues ▪ Industrial relations ▪ Finance and budget ▪ Acquisitions ▪ Marketing.

- | | |
|--|--|
| | <ul style="list-style-type: none">• Depending on how the role of the steering committee is developed or interpreted by your employer, it may have:<ul style="list-style-type: none">▪ An advisory role only▪ Total control over the project meaning it has the capacity/authority to take over the project from you if it believes this is necessary for whatever reason. |
|--|--|

Slide

Allocate project responsibilities

Factors impacting allocation of project responsibilities:

- Composition of the administrative structure
- Members of project team
- Project-specific plans and strategies

(Continued)



Slide 67

Slide No	Trainer Notes
67.	Trainer states the identified responsibilities for any project need to be allocated to the relevant person and/or business so the project will achieve the required outcomes/objectives highlighting the basis for allocating project responsibilities relates to a <i>combination of factors</i> each of which can be expected to be unique for each small project. These factors are: • The composition of your administrative structure and the expertise and experience which is available from this source • The people who comprise your project team in most cases these are your main support structure as they are (usually) solely dedicated to the project where other support structures (including those in your administrative structure) will contain people whose time is shared between you, your project and many other obligations • The plans and strategies which have been developed for the specific project as these will identify what needs to be done.

Slide

Allocate project responsibilities

- Known strengths and weaknesses of individuals
- Those who have volunteered or indicated willingness to participate
- Instructions from management
- Personal development for individual staff
- Requests from relevant bodies or agencies



Slide 68

Slide No	Trainer Notes
68.	Trainer continues identifying factors which will influence allocation of project responsibilities: • Known strengths and weaknesses of those available to you, including their previous experience and demonstrated capacity to perform and achieve outcomes • Staff who have indicated to you they wish to be involved and want to develop knowledge and experience in the area of project management or in the field to which the project applies • Direction given to you by super-ordinates who may order you to involve certain people or organisations, or may tell you to involve certain people in nominated activities • Your objective of developing a certain staff member to take over your position (in terms of succession planning) when you move on, or to increase the capacity for small project management within the business by multi-skilling staff who may become PMs in their own right or may serve as your deputy/assistant • Requests from delegating bodies, clients or funding bodies that certain people within the organisation are included in the project to undertake specified roles. Class Activity – Excursion Trainer arranges visit to a venue so students can: • Attend a project-related meeting • Observe activities within the meeting • Listen and observe what is covered and discussed.

Slide

Allocate project responsibilities

Communicating allocation of responsibilities:

- Determine preferred communication method for all involved
- Identify format and content
- Develop 'Distribution List'



Slide 69

Slide No	Trainer Notes
69.	Trainer discusses the need to communicate allocated responsibilities identifying the following basic requirements need to be identified: • Preferred communication method for individuals – how people want/prefer to receive their information: not all preferences will be able to be catered for • Formats and content of communications determining in your own mind the sort of information which might be contained in different types of communications • Distribution List – identifying those who will receive communications, for each communication type.

Slide

Allocate project responsibilities

Tips to optimise clear communication:

- Plan the communication
- Write/speak succinctly
- Use only 'known' language
- Only communicate when you have something to say

(Continued)



Slide 70

Slide No	Trainer Notes
70.	Trainer provides advice to facilitate clear communication when communicating with staff/project team: • Plan the communication – work out what you want to say • Write/speak succinctly – avoid unnecessary words • Use only words and terms known to the recipients – if you need to use a new word or term then make sure you explain it • Only communicate when you have something to say – avoid communicating when you have nothing to say.

Slide

Allocate project responsibilities

- Allocate sufficient time to the task
- Be prepared to 'explain' what you have to say
- Monitor receipt of communication
- Be respectful



Slide 71

Slide No	Trainer Notes
71.	Trainer continues providing advice to facilitate clear communication when communicating with staff/project team: • Allocate time for the communication – do not rush it • Be prepared to explain what you have said – let others know you are available to provide explanations or other clarification • Set up a system so you know people have received the communications you have sent them • Avoid terms or words which are offensive, disrespectful or discriminatory in any way.

Slide

Allocate project responsibilities

Methods of communication:

- One on one meetings
- Group meetings
- Telephone
- Email
- Memos



Slide 72

Slide No	Trainer Notes
72.	Trainer identifies the following will enable effective communication of project-related responsibilities: • Scheduled, one on one, face to face exchanges which is arguably the best method to use but it very time-consuming • Scheduled, group meetings which saves time but may stifle discussion of points which need to be discussed • Telephone communication • Email • Memoranda.

Slide

Allocate project responsibilities

Project management tools can be used for:

- Planning
- Managing and monitoring
- Sequencing tasks for the project
- Budget control
- Project evaluation

Most small projects do not use project management tools.



Slide 73

Slide No	Trainer Notes
73.	Trainer advises a variety of Project Management tools exist and can be used to: • Plan the project • Manage and monitor the project • Sequence project activities/work • Control the budget • Evaluate the project.

Slide

Allocate project responsibilities

Examples of project management tools:

- Cost/Schedule Control System
- Critical Path Method
- Gantt charts

(Continued)



Slide 74

Slide No	Trainer Notes
74.	Trainer identifies project management tools: • Cost/Schedule Control System (C/SCS) • Critical Path Method (CPM) • Gantt charts. Class Activity – Internet research Trainer facilitates student access to the following (and similar) websites and discussion of findings: Cost/Schedule Control System (C/SCS) http://www.hyperhot.com/pm_cscs.htm http://www.defence.gov.au/dmo/esd/evm/DefAust5655.pdf Critical Path Method (CPM) http://en.wikipedia.org/wiki/Critical_path_method http://www.netmba.com/operations/project/cpm/ Gantt charts www.ganttchart.com http://en.wikipedia.org/wiki/Gantt_chart http://www.mindtools.com/pages/article/newPPM_03.htm

Slide

Allocate project responsibilities

- Life Cycle Cost Analysis
- Logistics support analysis
- PERT charts
- Project Management Software (PMS)



Slide 75

Slide No	Trainer Notes
75.	Trainer continues presenting and discussing project management tools: • Life Cycle Cost Analysis (LCCA) • Logistics support analysis (LSA) • PERT charts • Project Management Software (PMS). Class Activity – Internet research Trainer facilitates student access to the following (and similar) websites and discussion of findings: Life Cycle Cost Analysis (LCCA) http://www.treasury.nsw.gov.au/_data/assets/pdf_file/0005/5099/life_cycle_costings.pdf http://www.eed.state.ak.us/facilities/publications/lccahandbook1999.pdf Logistics support analysis (LSA) http://www.logisticsworld.com/logistics.htm PERT charts http://en.wikipedia.org/wiki/Program_Evaluation_and_Review_Technique Project Management Software (PMS) http://en.wikipedia.org/wiki/Project_management_software http://en.wikipedia.org/wiki/Comparison_of_project_management_software

Slide

Plan communications, PR and marketing

You should involve the following in planning communications for a project:

- Appropriate colleagues
- Persons from outside the business



Slide 76

Slide No	Trainer Notes
76.	Trainer advises in any workplace activity 'communication is key' and this also applies to project management identifying those involved in planning communication for a project should include: • Appropriate colleagues: ▪ Senior management as identified by the property for the project ▪ Departmental or divisional managers especially from 'Marketing'/'Sales and Marketing' ▪ Project team members • Persons from outside the business: ▪ Clients who are funding a project (function/event) ▪ Representative from any delegating authority – if applicable ▪ Representative from any funding authority – if applicable. Class Activity – Guest Speaker Trainer arranges for relevant PM to attend and discuss project communication with students.

Slide

Plan communications, PR and marketing

Planning internal communication for a project should determine:

- How communication will occur
- Frequency of communication
- Report dates

(Continued)



Slide 77

Slide No	Trainer Notes
77.	Trainer discusses internal communication stating: • Internal communication refers to communications which will occur within the venue • This is communication from you to your project team and administrative structure, and from others working in the business to you and/or members of your project team and administrative structure • The planning process should determine: ▪ How communication will occur ▪ Frequency of communication ▪ Dates for reports to be published.

Slide

Plan communications, PR and marketing

- Topics for communication
- Protocols
- Formats
- Filing requirements
- Distribution Lists



Slide 78

Slide No	Trainer Notes
78.	Trainer continues discussing internal communication identifying what should be determined: • Topics for communication • Communication protocols • Formats for written communication • Filing requirements for all communications • Development of internal Distribution List.

Slide

Plan communications, PR and marketing

External communication may be required with:

- Those on the Distribution List
- Government agencies
- Media

(Continued)



Slide 79

Slide No	Trainer Notes
79.	Trainer states: • External communication refers to communications which occurs between you and those outside the business • External communication may be required with: ▪ Nominated stakeholders as identified on the Distribution List ▪ Government agencies/authorities ▪ The media.

Slide

Plan communications, PR and marketing

- Nominated target markets
- Locals
- Suppliers
- Consultants
- Contractors



Slide 80

Slide No	Trainer Notes
80.	Trainer continues identifying targets for external communication: • Nominated target markets as a whole, or specific (high-value/VIP customers) from within each target market • Local residents/the local neighbourhood • Suppliers and providers • Consultants for the project • Contractors engaged for the project.

Slide

Plan communications, PR and marketing

Extra factors in planning communication:

- Person who will distribute communications
- Person to be 'contact' for the project
- Communication budget
- Media to be used
- Dates for communication events at the venue



Slide 81

Slide No	Trainer Notes
81.	Trainer explains the planning process for communication should address the topics already listed for 'internal communication' plus: • Nomination of one person to be responsible for distributing the communications • Nomination of one person to be responsible as the 'contact point' for external enquiries • Budget • Names of media to be used • Host venue events/occasions where those on the external Distribution List will be invited to the venue.

Slide

Plan communications, PR and marketing

Public Relations = PR:

- Relationship between venue and its 'publics'
- Intention is create a positive relationship
- PR strategy explains how you will do this..



Slide 82

Slide No	Trainer Notes
82.	Trainer introduces PR strategy for projects stating: • Public relations is the relationship that exists between the venue and its different 'publics': these publics may be the media, government authorities, suppliers, local neighbourhood community and all the different target markets the venue has • The intention is to generate good public perceptions of the venue and for the project • The PR strategy will identify how you intend achieving the goals you have set for PR in relation to the project.

Slide

Plan communications, PR and marketing

Goals of your PR strategy:

- Provide information
- Liaison and interaction
- Responding to queries and complaints
- Involving others



Slide 83

Slide No	Trainer Notes
83.	Trainer presents possible goals for PR strategy: • Providing identified people and organisations/bodies with information. This can be in relation to: ▪ A series of information releases ▪ Specific information 'points' throughout the project such as start of the project, achievement of milestones, project completion • Liaising and interacting with nominated groups or individuals by way of (for example): ▪ Meetings and consultations ▪ Feedback sessions ▪ Visits/guided tours of the venue/project ▪ Developing and publishing reports • Responding to their questions, concerns and complaints in a variety of ways: ▪ Email ▪ Telephone ▪ Meetings ▪ Provision of information • Involving them in what is happening through regular contact, mail-outs, meetings, press/media releases. Class Activity – Guest Speaker Trainer arranges for relevant PM to attend and discuss PR strategies for projects with students.

Slide

Plan communications, PR and marketing

Planning your PR strategy:

- Identify who you want a relationship with
- Construct database
- Define objectives
- Determine media to be used
- Prepare and distribute media release and project kits
- Plan interviews with media and visits to venue/project
- Plan how to track media and public sentiment



Slide 84

Slide No	Trainer Notes
84.	Trainer identifies planning for PR strategy: ● Identify who you want to influence/communicate with ● Construct a database of their contact details ● Define the objectives you want to achieve ● Determine the media to be used ● Prepare and distribute media releases and/or project kits for the media ● Plan media interviews and visits to the venue ● Work out how you will track/monitor media and public responses to your project. Class Activity – Exercise Trainer identifies a project and asks students to prepare media release for the project.

Slide

Plan communications, PR and marketing

Marketing strategy for project:

- Activities to promote the venue and generate sales
- Activities involved in market research and analysis
- For small projects the focus will be 'promoting the venue/project' (as opposed to 'selling')
- Must support venue marketing plans



Slide 85

Slide No	Trainer Notes
85.	Trainer introduces marketing strategy for projects: • Marketing may be seen as the activities undertaken by the venue to promote and sell the products and services it provides • Marketing also embraces a range of market research and analysis activities • In this context (for small projects) a marketing strategy will usually emphasise 'promotion' rather than 'sales' • A marketing strategy supports/underpins attainment of the marketing plan/s of the venue. Class Activity – Handouts Trainer distributes and discusses examples of: • Project communication strategy • Project PR strategy • Project marketing strategy.

Slide

Plan communications, PR and marketing

Possible goals for a project marketing strategy:

- Providing advice and information
- Developing and distributing brochures and other promotional materials
- Creating and lodging advertisements
- Engaging in publicity
- Website presence
- Capturing project-related data and feedback



Slide 86


Slide No	Trainer Notes
86.	Trainer explains goals for a marketing strategy can include: ● Providing advice and information to clients, funding bodies and stakeholders ● Developing and distributing brochures, fliers and other marketing materials ● Creating and lodging paid advertisements ● Engaging in publicity for the venue/project. Publicity is a sub-set of public relations as is advertising which is generally not paid for by the business ● Including project information on the website of the business ● Capturing data from identified groups or individuals relating to the project.

Slide

Plan communications, PR and marketing

Tasks in planning marketing strategy:

- Generate 'information packs'
- Create promotional content
- Generate and maintain database
- Determine locations for advertisements
- Integrate project marketing with other venue initiatives



Slide 87

Slide No	Trainer Notes
87.	Trainer explains planning tasks for marketing strategy: • Generate information packs to be sent to stakeholders/nominated persons • Create the content for brochures and other promotional materials • Generate a database of those to whom information needs to be communicated • Determining locations and frequency/schedule of paid advertisements and other unpaid promotional activities • Confirm your marketing activities integrate with other marketing activities being undertaken by the venue.

Slide

Reach agreement on evaluation

Reaching agreement on evaluation:

- Requirements may be imposed on you
- Requires you to communicate with stakeholders
- May require final approval of methods by management or stakeholders



Slide 88

Slide No	Trainer Notes
88.	Trainer explains part of the planning process for a project must be consideration of how the project will be evaluated once it has been completed identifying reaching agreement on evaluation methods and associated factors for small projects: ● Be directed about the evaluation to be employed that is, management or a funding body will tell you what is going to apply and you have no say in it: ▪ In this case there is really no sense of 'reaching agreement'. It is more a matter of making sure you understand what is being imposed on you ● Speak to relevant stakeholders at a meeting/workshop or series of these and: ▪ Seek their advice on the most suitable evaluation options ▪ Ask them to identify appropriate evaluation techniques ▪ Work collaboratively with them to produce evaluation methods which synthesis and reflect their orientations ● Be required to submit your agreed evaluation to management or delegating authorities to gain their approval. Class Activity – Guest Speaker Trainer arranges for PM to attend and talk to students about: ● How they determine evaluation methods for projects ● Methods used ● Those involved in determining evaluation methods.

Slide

Reach agreement on evaluation

Agreement should be gained on:

- Timing issues
- Methods to use
- Criteria for evaluation

(Continued)



Slide 89

Slide No	Trainer Notes
89.	Trainer states agreement should also be sought on the following evaluation-related issues: • Timing of the evaluation – when it is to take place • Evaluation methods to be used – see below • Criteria for evaluation – identifying what the project will be evaluated against: this should focus on the objectives and goals contained in the project management plan.

Slide

Reach agreement on evaluation

- Questions to be answered
- Team members
- Reports required
- Distribution List



Slide 90

Slide No	Trainer Notes
90.	Trainer continues identifying topics on which agreement needs to be reached when discussing project evaluation methods: • Questions to be answered. This identifies specific questions which may be part of, or additional to, the goals and objectives for the project • Evaluation team members identifying who will be involved in the evaluation process • Reports (if any) to be generated outlining the contents to be addressed • Distribution List for sharing/communication results/outcomes and 'lessons learned' as identified by the evaluation.

Slide

Reach agreement on evaluation

Reasons to identify evaluation methods:

- To indicate project priorities
- To enable generation of necessary evaluation tools
- To develop good relations with those involved
- To enable non-project related issues to be addressed
- To verify the methods used will be appropriate to the objectives of the project



Slide 91

Slide No	Trainer Notes
91.	Trainer presents reasons why evaluation methods need to be identified: • The evaluation methods agreed on will indicate priorities for aspects of the project. You will, of course, spend more time and effort on elements of the project you know are going to be evaluated • This knowledge allows you to generate the necessary materials, evidence or data which will be required in the evaluation process • Knowing who will participate in the evaluation should indicate people with whom you need to establish a sound/positive working relationship • Sometimes the focus for evaluation is not contained in the scope and/or objectives for the project. It can sometimes be the case those evaluating the project intend evaluating topics you has not considered/been aware of • The evaluation method/s chosen must reflect the requirements of the project. Different projects will require different types of evaluation and even where <i>similar</i> evaluation methods are used, the specifics will normally require some form of change/fine tuning.

Slide

Reach agreement on evaluation

Project evaluation:

- All projects should be evaluated
- Extent of the evaluation should reflect the project
- Evaluation involves analysing and assessing the outcome measured against the criteria for the project



Slide 92

Slide No	Trainer Notes
92.	Trainer discusses evaluation of projects: • All projects should be evaluated • The extent and degree of the evaluation should reflect the size of the project. Small projects should have smaller evaluations than major projects • For large/major projects a formal 'evaluation plan' may be produced but this is not usual for small projects • Evaluating a project means analysing and assessing the outcome of the project measured against identified criteria established before the project commences.

Slide

Reach agreement on evaluation

Evaluation options:

- Surveys
- Questionnaires
- Workplace observation
- Piloting
- Capturing qualitative and quantitative data



Slide 93

Slide No	Trainer Notes
93.	Trainer presents evaluation options: • Conducting surveys – talking to ‘relevant persons’ about the implementation and outcome/s of the project. Surveys should: ▪ Be structured so all those surveyed are asked to respond to the same questions ▪ Allow free space for respondents to add issues of their choice. Surveys may be conducted one-on-one, or feature the use of group surveys or focus groups: • Applying questionnaires to nominated people. These may be paper-based or online questions posed to solicit input and feedback about the project • Workplace observation relating to project implementation and note-taking to provide a basis for later analysis • Engaging in pilots for aspects of the project. This features implementation of actual workplace trials of project elements to determine effectiveness, and reactions and responses from those who are impacted (such as clients, customers and staff) as well as funding bodies and delegating authorities • Capturing and analysing <i>quantitative</i> workplace data and <i>qualitative</i> data to identify changes which have flowed as a result of the project so these can be compared against projections: note that ‘baseline data’ must first be established for every aspect of data which is to be analysed

- Quantitative data relates to 'figures and numbers' (known also as 'hard data') such as sales, profit, percentages, ratios, units and other information which can be presented in statistical form
- Qualitative data (known also as 'soft data') refers to how people feel about the project, why they think what they think about the project and issues relating to how the project has impacted them.

Class Activity – Exercise

Trainer describes a project to students and asks them to develop a questionnaire to capture evaluation information.

Slide

Develop project management plan

Project management plan:

- Hard copy plan
- Reflects size of the project
- Differences in plans occur in relation to:
 - Detail
 - Complexity
 - Stages included or listed



Slide 94

Slide No	Trainer Notes
94.	Trainer introduces project management plan: • This is a hard copy plan setting out how the requirements for the project (scope and limitations) will be accommodated to achieve the identified project deliverables. • These plans reflect the size of the project. Small projects have small plans and bigger projects have bigger plans • While the content of both are similar differences often occur: ▪ In 'the detail' – more expensive projects have more detail ▪ In complexity – bigger projects are commonly longer in duration which introduces a level of complexity not found in shorter-term projects ▪ Stages and/or activities – bigger projects require more work to be done. The more work there is, the more planning needs to be done.

Slide

Develop project management plan

Role of project management plan:

- Gives clear understanding of project
- Provides basis for management to review/approve project
- The approved plan gives legitimacy to the project
- Demonstrates 'due diligence'
- A useful tool for others to use in future project planning



Slide 95

Slide No	Trainer Notes
95.	Trainer discusses role of project management plan: ● The project management plan enables you, and others involved in the execution of the project, to gain a clear and comprehensive understanding of the project (especially the objectives/deliverables, constraints [cost, resources, time]) before work on any aspect of the project actually commence ● It is standard procedure for the plan to be presented to management/the Board (or a relevant sub-committee/steering committee) for consideration and approval. They may question the plan and/or alter it as they see fit ● If you prepared the project plan they will expect you to present, explain justify and defend it at a presentation to them ● When the Board (or whoever) finally approves the project management (relatively few, if any, of these plans receive approval to proceed 'as presented') known as 'signing off on the plan'. This gives you official permission to carry out the work as stated in the plan as 'signing off' also signifies the identified resources are/will be made available to you for the project ● Doing a project plan is also a good 'due diligence' step, providing evidence of the care you took in preparing and planning for the project ● This Plan can also be used by you (or others) to assist them in development of future project management plans.

Class Activity – Guest Speaker

Trainer arranges for management-level person to attend and talk to students about:

- Role of project management plan
- What they require in a project management plan
- The approval process for plans.

Slide

Develop project management plan

Reasons to prepare project management plans:

- Avoids confusion
- Provides authority and legitimacy
- Guards against project creep
- Provides basis for action

(Continued)



Slide 96

Slide No	Trainer Notes
96.	Trainer gives reasons to prepare project management plans: • Help avoid confusion about the work to be done. It gives clarity about all aspects of the project and removes doubt about what needs to be done and what <i>does not</i> need to be done • Provide 'authority and legitimacy' to the project. Once approved, it is an 'official' document which lends weight to it and helps you (as Project Manager) implement what it requires • Guard against project creep • Produces the basis for effective and efficient project execution.

Slide

Develop project management plan

- Sets work priorities
- Obviates reworking of tasks
- Indicates interdependency of tasks
- Avoids duplication and unnecessary expense
- Informs the project team

(Continued)



Slide 97

Slide No	Trainer Notes
97.	Trainer continues giving reasons to prepare project management plans: • Set priorities for the work to be done by allocating sequential work order • Obviate the need to re-work things once project work has actually commenced • Indicate the way in which there is a need for cooperation and interdependency between, for example, people and departments involved in the project • Avoid unnecessary duplication of activities, effort and expenses • Put all project staff 'on the same' page about what needs to be done.

Slide

Develop project management plan

- Provides basis for monitoring and evaluation
- Creates a vital communication tool
- Facilitates risk management
- Assists with decision making
- Optimises likelihood all project issues will be identified and considered



Slide 98

Slide No	Trainer Notes
98.	Trainer continues giving reasons to prepare project management plans: ● Provide an essential document to use for monitoring, review and evaluation purposes ● Provide a vital communication tool for stakeholders in relation to the project ● Facilitate risk planning and management ● Prescribe outcomes that can be used as the basis for guiding decision making throughout the project. This, in part, helps provide a context for decision making ● Optimise the likelihood everything that should be thought about and considered regarding the project is, in fact, identified and given the necessary attention. With a project management plan there is a less chance of important/costly things being overlooked. Class Activity – Handout Trainer distributes and discusses sample project management plan.

Slide

Develop project management plan

Disadvantages of project management plans:

- They take time
- May limit flexibility
- May cause excessive focus on the 'small things'



Slide 99

Slide No	Trainer Notes
99.	Trainer give disadvantages associated with preparing project management plans: • They take time. Some will argue they take too much time especially where the timeframe for completion is short and the nature of the project is very small: ▪ The danger, people will argue, is too much time is 'wasted' on planning that should be used for 'doing something' ▪ In some venues you may have no choice in this regard as there may be a policy <i>requiring</i> you to prepare a project management plan • A project management plan limits flexibility. Many people feel their ability to make decisions 'on the run'/as things unfold or emerge is severely limited by the need to conform to a project management plan: ▪ Arguably this is not a severe limitation as the basis for all plans must be they are 'set in jelly and not in concrete': the plan must be flexible to accommodate unforeseen issues and eventualities • Significant effort can often be expended focussing on the minutiae of the project with the danger being the focus on the bigger picture is lost or distorted.

Slide

Develop project management plan

Contents of project management plan:

- Name or title of project
- Name of those who prepared plan
- Start and finish dates
- Stages of the project

(Continued)



Slide 100

Slide No	Trainer Notes
100.	Trainer identifies contents of project management plans: ● Name/title of the project. Every project should have a definite name/title to readily differentiate one project from another ● Name of the person/s who prepared the project management plan and date it was presented for consideration/approval: ▪ This provides a reference point in the event someone wishes to query or clarify an aspect of the plan ● Start and finish dates. These should apply to: ▪ The overall project ▪ Stages of the project ● Identified stages of the project, describing them in words (which identify the action required and/or the final outcome for the stage) and providing start and finish dates: ▪ These 'stages' should also contain a set of supporting actions (sub-steps) to be taken to achieve the desired outcomes ▪ These stages are the 'activities' which need to be undertaken. All activities must be allocated to one or more persons/businesses who responsibility for their completion ▪ When all the listed stages have been completed, the project has been finalised.

Slide

Develop project management plan

- Major stakeholders
- Risk identification
- Milestones
- Resources
- Limitations

(Continued)



Slide 101

Slide No	Trainer Notes
101.	Trainer continues identifying contents of project management plans: • Major stakeholders by name, contact details and reason they are regarded as stakeholders • Risk identification and management/controls for those identified risks according to standard risk management procedures already undertaken: ▪ Note: it is standard for risk management to take place <i>prior</i> to the development of project management plan as this is often an essential element in determining the viability of the project ▪ If risk management has already been done, the plan may include risk management activities (risk identification, risk assessment and development of risk controls) ▪ See later slides for more information • Milestone information and dates – see later slides • Resources for the project – identifying specific resources (staff, physical resources, information) to achieve the project deliverables • Limitations and constraints applicable to the project.

Slide

Develop project management plan

- KPIs
- Allocation of responsibilities
- Budget
- Reporting requirements

(Continued)



Slide 102

Slide No	Trainer Notes
102.	Trainer continues identifying contents of project management plans: • Key Performance Indicators for use at Milestone dates and on completion of the project to help determine whether or not the project is proceeding according to schedule • Allocation of responsibilities to specific person/s for nominated action/s as identified within the Plan and its Stages • Budget. This should detail: ▪ Total money available with information regarding how this may be spent/what it is to be spent on (and often what is cannot be spent on) ▪ Contributions from contributing sources such as clients, agencies, the venue, head office, joint-venture partners, project sponsors • Reporting requirements indicating: ▪ Type of report – for example, inception report, progress report, and final report ▪ Format of report – verbal, or formal written report ▪ Distribution list.

Slide

Develop project management plan

- Consultation strategies
- Quality Assurance (QA) requirements
- Communication
- Tendering and selection process
- Project evaluation



Slide 103

Slide No	Trainer Notes
103.	Trainer continues identifying contents of project management plans: • Consultation strategies which may indicate: ▪ Those with whom consultation is required ▪ The nature of these consultations ▪ Frequency or number of consultations necessary ▪ Information required from such consultations • QA requirements – specifying, for example: ▪ Standards and criteria to be applied to the project and project deliverables ▪ Qualifications of those used in the project ▪ Relevant compliance requirements imposed by any QA scheme used by the venue • Internal and external communication for the project – see later slides • Details of any tendering or selection process required, for example for): ▪ Selecting contractors and consultants ▪ Determining providers/suppliers to be used ▪ Purchasing nominated products or services • Details relating to evaluation of the project – identifying those involved, dates and requirements for evaluation of the completed project.

Slide

Develop project management plan

Work Breakdown Structure:

- Assists with project planning
- Can be time consuming
- Must address all aspects of the project
- Must avoid work not covered by the project



Slide 104

Slide No	Trainer Notes
104.	Trainer introduces Work Breakdown Structure: ● A concept that can be used to assist with project planning: ▪ It is not mandatory, but can help make sense of projects by providing the mechanism for breaking them down into smaller, more manageable sub-sets or Stages (also referred to in project management terms as 'discrete work elements') ● Is quite time consuming ● Important points to remember when using WBS are: ▪ 'The 100% rule' – meaning the activity must cover all the requirements (100%) of the project ▪ The 100% rule also means actions outside the scope of the project must not be covered ▪ There must be no overlap/duplication between elements of the project in terms of their attribution in the WBS. Class Activity – Internet research Trainer facilitates students in accessing the following sites and engaging in discussion of information discovered: http://www.hyperhot.com/pm_wbs.htm http://www.anticlue.net/archives/000964.htm

Slide

Develop project management plan

Planning and preparation for communicating the project management plan:

- Arrange forum
- Determine date and time for meeting
- Notify those who need to attend
- Follow-up
- Arrange catering

(Continued)




Slide 105

Slide No	Trainer Notes
105.	Trainer discusses planning and preparation activities prior to communicating the project management plan to relevant persons: • Arrange a forum for the meeting – a nominated room • Arrange a date and time – in consultation with those who are required to attend • Notify those who need to attend – using their known communication preference • Follow up with those invited/required to attend – to encourage their attendance • Arrange catering – tea, coffee, water.

Slide

Develop project management plan

- Plan the presentation
- Distribute materials in advance
- Follow-up after the meeting



Slide 106

Slide No	Trainer Notes
106.	Trainer continues discussing planning and preparation activities prior to communicating the project management plan to relevant persons: • Plan the presentation – this is vital ▪ Your competency as PM will be inferred from the way you make the presentation. You need to: – Determine content for the presentation – Identify the sequence in which information will be delivered – Choose method of delivery – Generate supporting materials for handouts – Prepare PowerPoint slides – Arrange guest speaker (manager, owner, client – as appropriate) to present aspects of the presentation • Distribute materials in advance of the meeting as and where appropriate to allow/encourage people to pre-read them, identify issues they will need explaining and develop appropriate questions they want to ask • Follow up after the meeting with those who did/could not attend, and with those where extra information was to be provided.

Class Activity – Guest Speaker

Trainer arranges for experienced PM to attend and:

- Talk to students about:
 - Importance and role of project management plan
 - Communication of the plan
- Provide sample project management plan and discuss same.

Slide

Develop project management plan

When communicating project management plan:

- Distribute and explain all plans
- Provide and explain budget information
- Identify lines of communication
- State lines of responsibility

(Continued)



Slide 107

Slide No	Trainer Notes
107.	Trainer identifies what needs to be included when communicating project management plan: • Distribution and/or explanation of all project-related plans. Standard practice is to ask project team members to treat these (and all other documents provided) as 'commercial in confidence'. In this context may relate to: ▪ Project management plan ▪ Communication plan ▪ Risk management plan ▪ Marketing plan • Budget data covering types of resources available; amounts; budget and other codes; how to access resources; requirements for making purchases on behalf of the venue for the project • Preferred lines of communication for project activities to facilitate and optimise communication • Lines of responsibility as they apply for the project: these are often different to what normally applies so they need to be addressed/explained.

Slide

Develop project management plan

- Describe delegations of authority
- Identify accountability
- Provide contact details
- Explain all aspects of the plan

(Continued)



Slide 108

Slide No	Trainer Notes
108.	Trainer continues identifying what needs to be included when communicating project management plan: • Delegation of authority for the project including delegation of tasks, responsibilities, roles • Accountability for allocated duties • Contact numbers and details – extension numbers, mobile phone numbers, fax numbers, pager numbers, email addresses • All aspects of whatever is contained in the project management plan for the project. This can include coverage of attendant/sub-plans, timing requirements and/or constraints, resources, outcomes, objectives and deliverables, KPIs, reporting requirements.

Slide

Develop project management plan

- Explain emergency response management plans
- Address health, safety and welfare issues
- Specify your role as PM
- Indicate 'open door' policy
- List scheduled meetings



Slide 109

Slide No	Trainer Notes
109.	Trainer continues identifying what needs to be included when communicating project management plan: • Emergency response plans for the project detailing what they cover, responsibilities, drills, trigger points for action • Health, safety and welfare issues. A project will often raise additional/different issues requiring standard risk management attention. This may mean certain issues need: ▪ To be investigated by designated people or agencies ▪ Job Safety Analysis sheets and procedures prepared for them ▪ Specific on-site safety training ▪ Provision and use of designated safety clothing and/or equipment • Your role as PM identifying what you will be doing/what staff can expect from you in terms of assistance, supervision, monitoring, oversight, decision making, and general support and liaison • A declaration regarding your 'open door' policy should be made • Identification of scheduled project meetings. This should cover timing/location of regular/scheduled project meetings and emphasis on the role of these meetings and the importance of the need to attend these.

Slide

Develop project management plan

Communication of project management plan can occur:

- Face to face
- By email
- Using the phone
- At a staff meeting or briefing



Slide 110

Slide No	Trainer Notes
110.	Trainer identifies how communication of the project management plan may occur: • Face to face meeting. This is the best option as it allows better follow-up to occur, incorporates non-verbal communication into the process and enables project team members to meet other project team members • Email may be useful to supplement face to face meetings, for example, where extra information needs to be disseminated • Telephone can be useful for contacting team members who could not attend the scheduled main meeting. This can be the case where part-time or casual staff from the venue are included as team members but cannot attend the initial induction meeting due to work or other commitments • Staff meeting/briefing. For small projects, the daily staff briefing/meeting can double as the induction meeting for project staff.

Slide

Develop project management plan

Risk management comprises:

- Risk identification
- Risk analysis
- Risk control



Slide 111

Slide No	Trainer Notes
111.	Trainer discusses risk management in relation to projects stating it comprises a three-step process: • Identify risks – a structured process to determine all applicable risks as they apply to the project • Analyse/evaluate risks – also known as risk appraisal which involves identifying and comparing options for controlling the identified risk • Control the risks – applying the most effective control options identified in the risk analysis process. Class Activity – Guest Speaker Trainer arranges for experienced PM to attend and talk to students about: • Risk identification for projects • Risk analysis procedures • Examples of risk control used for projects.

Slide

Develop project management plan

Project risks may be classified as:

- Project-specific
- Staff-related
- Funding/financial
- Outcome/performance risks
- Environmental
- Technological
- Legal



Slide 112

Slide No	Trainer Notes
112.	Trainer discusses how risks may be classified: • Project-specific risks relating to issues effecting, or likely to be impacted by, the project • Customer risk – risks faced by customers as a result of the project being undertaken in/at the venue: health, safety and welfare considerations are critical here to ensure the safety of all patrons • Staff risks – risks faced by staff who are participating in delivering/servicing the project: again, health, safety and welfare considerations are important and attention should be paid to investigating how the project increases/changes the hazards staff might normally encounter • Funding/financial risks relating to, for example, cost over-runs, unforeseen/unexpected expenses, failure of financial institutions to provide funding as arranged, promised or expected for the project • Outcome/performance risks relating to issues where project deliverables are not being (or, have not been) provided as required/anticipated. • Environmental risks which may address possible pollution issues arising from noise, air, water and/or waste disposal • Technological risks which may arise if the wrong 'system' is used/purchased: ▪ This may relate to ensuring an out-dated system is not purchased; ensuring the purchase of a new system /equipment will integrate with existing systems or will integrate with other systems to be bought/needed in the future • Legal risks relating to issues where the venue fails to comply with legislated requirements and/or breaches enforceable contractual provisions.

Slide

Develop project management plan

A risk management plan should be prepared which should:

- Identify and describe all identified risks
- List risks into a risk register
- Allocate a code to each identified risk



Slide 113

Slide No	Trainer Notes
113.	Trainer states a risk management plan should be developed which should: ● Identify and describe the risk comprehensively and accurately (insofar as this is possible) using qualitative description (defining and describing the risk) and quantitative description (attaching figures, numbers, statistics to the risk) ● Place each identified risk into a project-specific Risk Register ● Give each risk a code/number to help locate it on the internal venue system. This code can also be used as the basis for further action, funding and reference purposes. Class Activity – handout Trainer distributes and discusses a sample risk management plan for a project.

Slide

Develop project management plan

- Calculate 'likelihood' for each risk
- Determine severity of 'consequence' for each
- Identify rating for each risk
- Develop controls



Slide 114

Slide No	Trainer Notes
114.	Trainer continues identifying contents of a risk management plan: • Calculate the likelihood of each identified risk occurring in descriptive terms such as 'Very likely', 'Likely', 'Unlikely' or 'Very unlikely' • Determine the severity of the consequence of each identified risk if it occurs. This may be in statistical terms or 'Major', 'Serious', 'Minor' or 'Insignificant' • Tabulate the likelihood and consequence of each risk to determine its rating such as 'Low', 'Medium', 'High' and 'Extreme' • Develop coping/control mechanisms to be adopted by the venue to address each identified risk – see later slides.

Slide

Develop project management plan

Ways to identify risks for a project:

- Refer to previous venue history and information
- Talk to others at the venue
- Use your personal experience
- Paying a consultant
- Using project-specific techniques and/or project software programs



Slide 115

Slide No	Trainer Notes
115.	Trainer identifies ways to identify risks for a project: Experience and previous history This involves: ● Gathering together staff who have worked on previous similar projects and seeking their input regarding risk management. It is really useful to speak to previous Project Managers ● If previous PMs have left the venue, try to find out where they are now and talk to them ● Speaking to management (and other relevant stakeholders – internal and/or external) about their recollections regarding previous projects ● Analysing documentation within the business to identify lessons learned such as reading previous contracts, project reviews and evaluation reports and results ● Conducting Brainstorming sessions to identify possible risks. Formal investigation This can include: ● Paying for the services of a professional, external project management business who have experience (a) with this type of project, and (b) the hospitality industry ● Using fault-tree analysis (FTA) and/or Fishbone (Ishikawa) diagrams. These are techniques used to help identify possible causes for a risk and relate these possible causes to each other and the projected result/outcome of the risk eventuating (linking cause and effect)

- Software programs can be used to assist with these. It is not recommended you use these approached unless you have previous experience with them, or unless you have someone to help you who has previous experience with them.

Class Activity – Internet research

Trainer asks students to visit and discuss their findings for:

http://en.wikipedia.org/wiki/Fault_tree_analysis

http://www.mindtools.com/pages/article/newTMC_03.htm

Slide

Develop project management plan

Possible generic responses to identified risks for projects:

- Risk avoidance
- Accepting and controlling risk
- Transferring risk
- Deferring risk
- Limiting risk



Slide 116

Slide No	Trainer Notes
116.	Trainer identifies possible generic responses to identified project risks: ● Risk avoidance – that is, not proceeding with the project ● Accepting and controlling the risk – taking action to alter either the likelihood of the risk occurring, and/or reducing the consequence of the risk if it does occur ● Transferring the risk which involves taking out appropriate insurance to cover the project, and/or outsourcing all/most of the work to reduce the liability/exposure of the organisation ● Deferring the risk – postponing the project till a later date ● Limiting the risk – only proceeding with part of the original project proposal.

Slide

Develop project management plan

Contingency plans:

- May be mandatory for your project, may not be
- They are 'Plan B'
- Provide direction when problems occur
- Will be prepared as part of the risk management process



Slide 117

Slide No	Trainer Notes
117.	Trainer discusses contingency plans for projects: • Your project may require you to prepare/consider 'Contingency plans' for your project • Contingency plans are 'Plan B' • They govern what could/should be done when a situation arises where the initial plans cannot be implemented and/or the actions to be taken when an identified risk actually occurs • The factors uncovered as part of risk management will determine to a great extent what the contingency plans cover, and how extensive they are • Not all projects – especially very small, very short-term projects – have contingency plans prepared • Risk management plans and Contingency plans should be included as part of the formal project management plan. Some venues may establish a Risk Register to assist with detailing and recording specifics of identified risks. Class Activity – Handout Trainer distributes and discusses sample project contingency plans.

Slide

Identify key project milestones

Milestones:

- Points where nominated activities are expected to be completed
- Occur throughout a project
- Have no standard length or timelines
- Allow monitoring of the project



Slide 118

Slide No	Trainer Notes
118.	Trainer introduces 'milestones' stating: • Milestones are points in time when nominated activities are expected to be completed, or times when important decisions need to be taken about subsequent action/work • Milestones occur at significant points in the project such as the end of a stage (or combination of stages) for a project • They can be seen as project checkpoints or benchmarks • There is no standard timeline for the setting of milestones. The key factor in determining when/where they occur are an estimation of the time required to achieve completion of the work which has to be undertaken. This means: ▪ Some milestones are much longer or shorter than others ▪ Multiple milestones can occur at the same point in the project • Setting milestones allows you to monitor the actual progress of the project against projected/anticipated progress of the project • Milestones should follow/reflect the flow (order/sequence) of the activities required to complete the project and may be allocated: ▪ A number – such as 'Stage 1', 'Stage 2' and so on ▪ A written descriptor such as 'Tenderers and Consultants researched, identified and contracted', 'Fixtures and fittings removed and room prepare for fit-out'. • In most cases the achievement of one milestone indicates the start of another one.

Slide

Identify key project milestones

When identifying milestones:

- Know start and finish dates for project
- Identify all work to be completed
- Involve others in the process

(Continued)



Slide 119

Slide No	Trainer Notes
119.	Trainer states milestones should be identified as part of the planning process for the project explaining when identifying milestones: • Ensure you know the start and finish date for the project. These are the two parameters within which all milestones must fit • Make sure you have identified all work which needs to be undertaken to complete the project. This work will need to be converted to Stages which often form the basis for a milestone • Verify you have scheduled the required work in the proper sequence as milestones reflect the progressive nature of the project • Where <i>subsequent</i> work/action relies on work being completed, the milestones for the previous milestones must precede the later ones • Involve others in assisting identify the Stages of the project and the milestones which should apply, asking others to contribute always helps ensure correct sequencing/scheduling of activities and helps make sure nothing is over-looked in the planning process. This requirement is especially applicable to: ▪ Contractors ▪ External providers ▪ Consultants.

Slide

Identify key project milestones

- Include penalty clauses
- Seek approval from stakeholders
- Look for 'logical' breaks
- Set a date before milestone date to check progress
- Many PMS have a 'Create a milestone' facility
- Determine related meetings, inspections and reports in advance



Slide 120

Slide No	Trainer Notes
120.	Trainer continues explaining requirements when identifying milestones: ● Include penalty clauses applicable to external providers/contractors if they fail to meet milestone requirements and ensure they sign-off on these ● Seek approval from key stakeholders for the milestones you have tentatively identified ● Look for logical 'breaks' in the project which automatically qualify as obvious milestones ● Set a date before the milestone is due as an inspection or check date where you examine actual progress against the requirements of the upcoming milestone giving you time to take whatever remedial/catch-up action is needed to attain the requirements of the milestone ● Realise many PMS systems have a 'Create a milestone' facility and this may be useful to you ● Determine the meetings, inspections and/or reports which must attach to each identified milestone. Class Activity – Handout/s Trainer distributes and discusses a range of sample milestones which may attach to small projects.

Slide

Identify key project milestones

When communicating milestones:

- Ensure relevant dates are fully understood by others
- Send 'advanced notice' of milestone dates to others
- Provide copy of project management plan with milestones to all concerned
- Detail exactly what each milestone comprises



(Continued)

Slide 121

Slide No	Trainer Notes
121.	Trainer explains when communicating milestones attention must be paid to: • Ensuring the applicable dates are understood by everyone. They should be encouraged to diarise them • You should also send out advanced notice about them as the date approaches to remind people • Giving each relevant person a project management plan with the milestones for which they have responsibility highlighted • Detailing exactly what each milestone comprises so there is surety about what should be completed.

Slide

Identify key project milestones

- Advise people of action to take if their milestones will not be completed on schedule
- Notify people of flow-on impacts on not meeting milestones
- Check the budget as part of checking milestones



Slide 122

Slide No	Trainer Notes
122.	Trainer continues identifying aspects to which attention must be paid when communicating milestones: • Advising people of action to take when/if they believe milestones they have responsibility for will not be completed by the scheduled date • Notifying people of the flow-on implications of milestones not being achieved as specified and by the time specified • Checking the budget as part of the process of checking milestones.

Slide

Summary – Element 1

When planning project:

- Make sure you know the scope and objectives
- Determine the project deliverables
- Consult widely with stakeholders and relevant others
- Identify resources required and prepare a resource strategy
- Determine the financial viability of the project as part of standard operating procedure



(Continued)

Slide 123

Slide No	Trainer Notes
123.	Trainer provides a recap of the Element asking questions to check trainee understanding and responding to questions from trainees, as required.

Slide

Summary – Element 1

- Develop an administrative structure for the project
- Manage your time effectively
- Allocate responsibilities for work to be done
- Undertake risk management activities
- Prepare a project management plan with contingency plans

(Continued)



Slide 124

Slide No	Trainer Notes
----------	---------------

124.	Trainer provides a recap of the Element asking questions to check trainee understanding and responding to questions from trainees, as required.
------	---

Slide

Summary – Element 1

- Develop PR and marketing strategies appropriate to/if required for the project
- Communicate and share plans with internal and external stakeholders
- Consider use of project management software
- Determine the methods to be used to evaluate the project



Slide 125

Slide No	Trainer Notes
125.	Trainer provides a recap of the Element asking questions to check trainee understanding and responding to questions from trainees, as required.

Slide

Administer and monitor project

Performance Criteria for this Element are:

- Implement and monitor project in conjunction with project team members
- Provide support and assistance to team members, as required
- Build trust and respect within the project team

(Continued)



Slide 126

Slide No	Trainer Notes
----------	---------------

126.	Trainer identifies for trainees the Performance Criteria for this Element, as listed on the slide.
------	--

Slide

Administer and monitor project

- Assess and review progress against project goals and in consultation with project team members
- Determine the need for additional project resources and take action accordingly
- Monitor budget in accordance with enterprise guidelines
- Provide regular reports on project progress to appropriate colleagues/customers
- Complete the project within agreed timelines



Slide 127

Slide No	Trainer Notes
127.	Trainer identifies for trainees the Performance Criteria for this Element, as listed on the slide. Class Activity – Discussion Trainer leads a general class discussion on administering and monitoring projects by asking questions such as: • What do you think is involved in administering and monitoring a small project? • Why are these activities necessary and important? • How could you provide support to project team members? • How might you build trust and respect with team members? • Why is there a need for progress reports for small projects?

Slide

Implement and monitor project

Standard practice at start of a project:

- Verify all requirements
- Consider you personal workload:
 - Prioritise and/or delegate work
 - Create personal work schedule
 - Diarise your time
- Meet with client

(Continued)



Slide 128

Slide No	Trainer Notes
128.	Trainer explains when the planning for a project has been completed and all necessary authorisations have been obtained, the next step is to start the project 'proper' highlighting from this point forward the extent to which the project succeeds or fails rests with this phase. Trainer states it is where they have to 'walk the talk' (to put into practice the plans you developed and which have been approved) identifying standards practice at the outset is to: • Verify all requirements for project start have been met. You would for instance require: ▪ Copies of relevant authorizations which have been signed-off ▪ Direct approval from the manager/owner to proceed • Look at your own workload for the project period and take appropriate action to ensure you can commit the required time to the project, which may involve: ▪ Prioritising work ▪ Delegating work ▪ Creating a personal work schedule ▪ Diarising time you have committed to/for the project • Meet with the client to enquire if they have any final requirements additional to what is already known.

Slide

Implement and monitor project

- Communicate with other supervisors/managers
- Convene meeting with staff
- Notify staff of approval and start
- Identify other projects your project can integrate with



Slide 129

Slide No	Trainer Notes
129.	Trainer continues identifying standard practice at start of a project: • Communicate with other supervisors and managers to advise them of the project and the fact it is about to start • Convene a meeting of your staff and team/s to brief them on the project and its commencement • Advise staff and project teams the project has been officially approved and notify them of any last-minute changes made • Identify any other workplace projects or activities which the project can – or should – be integrated with to achieve savings and other efficiencies.

Slide

Implement and monitor project

To effectively manage a project:

- Give it the attention it deserves
- You need to be a physical presence
- Facilitate the work of others

(Continued)



Slide 130

Slide No	Trainer Notes
130.	Trainer states without suitable management any project will quickly start to display signs of problems explaining effective project management demands: ● Attention to project management. It sounds basic but it is so important: ▪ You must allocate sufficient time and focus to doing just this: 'managing the project' ▪ Project management must take priority and others in the venue (supervisors, managers, staff) have to realise this. You have to make them accept and understand your primary focus is the project (as well as completing other day to day you normally have responsibility for ● You are a constant physical presence. All projects benefit from the PM being present and available: ▪ 'Being there' encourages questions from people/organisations who are not sure about what to do ▪ Being there demonstrates the importance you place on the project ▪ Being there at all times allows you to see what is going on and intervene when things are not going according to what you know to be the plan/requirements ▪ 'Being there' means being in/on the project work site – not being hidden away in an office somewhere ▪ You can never successfully manage any project only from an office

- | | |
|--|---|
| | <ul style="list-style-type: none">• Facilitation of the work of others involved in the project whether they are internal staff/team members or external third-party providers, consultants or contractors. Facilitation can mean literally hundreds of things such as:<ul style="list-style-type: none">▪ Opening the venue early so workers can gain access▪ Authorising entry to restricted areas▪ Providing information as required to enable decision making▪ Taking charge of a situation and making decisions about what can/cannot and should/should not be done▪ Giving permission/authority to vary an approach, standard, timeline or deliverable▪ Using your authority to prioritise conflicting or competing requirements of the venue and of the project. |
|--|---|

Slide

Implement and monitor project

- Provide constant monitoring of everything
- Attend all project meetings
- Foresee problems
- Take notes – ‘Project notebook’
- Effective time management
- Take remedial action as required



Slide 131

Slide No	Trainer Notes
131.	Trainer continues presenting requirements for effective project management: ● Constant monitoring of the project. This involves constant/regular evaluating and measuring of ‘actual’ progress against ‘projected’ progress as set out in the project management plan ● Attendance at all project meetings. As PM you are duty bound to be present at each and every project meeting. This means attending them regardless of when they are convened and regardless of other work you have to do: ▪ As soon as you miss just one project meeting regardless of how legitimate your reason/excuse for not being there is, others will misinterpret this as a lack of dedication and enthusiasm and their commitment to the project will begin to falter ▪ This means you must attend all project-related meetings which may be called by the Board, stakeholders, staff, management, contractors, delegating authorities, committees without exception ● Ability to foresee potential problems and raise them with relevant others to address them before they convert into actual problems/issues: ▪ This ability must apply to scheduling problems/clashes, potential delays, labour issues, funding short-falls, procurement, delivery, installation and commissioning

- Constant note-taking . As PM you should make lots and lots of notes in your Project Notebook (see later slide):
 - Never rely on your memory about things that happened; things that failed to happen; what was said (by way of a promise or commitment by another person) face-to-face or over the phone.
 - Always write it down.

Trainer continues presenting requirements for effective project management:

- High levels of time management – this is fundamental to any successful PM role:
 - You must spend some time working out how you are going to spend your time – planning the use of your time is vital
 - There will **never** be enough time for you to do all you have to do ('normal' work plus project activities) and extra work will **always** emerge on an almost daily basis as the project progresses
 - Some tips to better manage your time include:
 - Get to work earlier – and leave later. This may not be what you want to hear but it can be your reality for at least part of most projects
 - Learn to say no – say 'No' to other work that is not part of the project: delegation is an effective tool in this regard
 - Bundle similar tasks – this is basic time management at work stuff:
 - Only read emails once or twice per day as opposed to every 30 or 60 minutes
 - Write reports at the one time each day/week
 - Hold all your briefings/meetings at the same part of the day – the meeting with staff could be at 3:45PM; meeting with the Manager at 4:00PM; meeting with suppliers and contractors at 4:30PM; meeting with the Board at 5:00PM
- Taking of remedial action as required – sometimes this will require communication with others (internal and external) but often it is a matter of you making an on-the-spot decision to:
 - Overcome a problem
 - Direct staff about what to do, when and/or how to do something
 - Solve a stalemate situation
 - Approve/authorise a suggestion made to you by someone else
 - Modify the project management plan.

Slide

Implement and monitor project

Use a Project Notebook to record information obtained:

- As you walk around the project
- From others as 'feedback'
- From a phone call
- Through a flash of inspiration



Slide 132

Slide No	Trainer Notes
132.	Trainer encourages students to use a Project Notebook to record information obtained: • By walking around the venue/project and observing what is happening • As verbal feedback from stakeholders • As a result of a telephone call with a stakeholder • As a flash of inspiration while working on the project. Not all relevant details of a project can be captured using even the most extensive and comprehensive reporting and monitoring system so the project note book really is a vital tool.

Slide

Implement and monitor project

Notes 'taken at the time' can be used for:

- Formal reports and general reference
- Clarification of issues
- Detailing information given to project people
- Determine action to be taken
- Resource provision
- Personal reminders



Slide 133

Slide No	Trainer Notes
133.	Trainer advises notes taken in the Project Notebook may be used later for a variety of reasons: • Formal reports • General reference • Clarification of options, conflicting ideas and suggestions and information received • Information disseminated to project team members • Determining action to resolve issues, delays and problems • Resource provision • Personal reminders of action that needs to be taken. Class Activity – Handout Trainer distributes and discusses sample Project Notebooks.

Slide

Implement and monitor project

Keys to managing 'quality' elements of a project:

- Make sure you know the required standards/criteria
- Monitor quality as part of the monitoring process
- Discuss and explain quality with providers prior to project start

(Continued)



Slide 134

Slide No	Trainer Notes
134.	Trainer states many if not most deliverables in a project have some form of quality criteria attached to them. These may be specified in the project management plan or simply be understood but un-stated and PMs are expected not only to ensure tasks are completed but completed to the required standards stressing keys in achieving this are: • Ensuring you know the quality standards/criteria for all aspects of the project. Remember the concept of quality is variable and often difficult to define but there is usually a strong link between the amount paid for a product or service and the level of quality received • The point being not all quality for a project will be 'top' quality. The project may specify a lower level of quality (for a cheaper price) that is still acceptable to needs • Monitoring 'quality' as an important issue at every meeting with all stakeholders. This means letting them know you are concerned with quality and will be checking it • This helps avoid problems associated with quality caused by 'near enough is good enough' thinking • Meeting with project team members, suppliers, contractors and similar <i>prior</i> to their involvement to explain quality requirements and to give them an opportunity to ask relevant questions/clarify expectations.

Slide

Implement and monitor project

- Conduct regular quality inspections
- Make sure sub-standard work is redone
- Refer providers to project management plan (and previous discussions) where there is a need to clarify quality requirements



Slide 135

Slide No	Trainer Notes
135.	Trainer continues presenting keys to managing quality in a project: • Undertaking regular quality inspections of work completed as opposed to simply allowing finished work to go unchecked: ▪ Providers tend to do a better job where they know their work will be checked, and know they will be asked to repeat/re-do sub-standard work ▪ It is a good idea to undertake these inspections with the providers, staff and contractors so you can identify and discuss issues on the spot • Ensuring all sub-standard work is re-done to the quality standard/criteria required by making sure all identified sub-standard work is fixed: ▪ One of the worst things that can happen in terms of quality is for the provider, staff or contractors to perform sub-standard work, know you have identified it as such, and find they are allowed to 'get away with it': – This sends a message that you or the venue will accept 'anything' and their standard will drop to deliver similar poor quality across nearly all deliverables • Referring contractors, project staff and others to the project management plan (and/or relevant contracts) where reference is made to quality standards/criteria so they can see for themselves what is required. Class Activity – Handout Trainer distributes and discusses sample project management plan with reference to specific quality requirements for the project.

Slide

Provide support and assistance to team

Need to provide support and assistance to team:

- To facilitate achievement of project deliverables as identified in project management plan
- To demonstrate your commitment to the staff working on the project
- To show your respect for those working on the project

(Continued)



Slide 136

Slide No	Trainer Notes
136.	Trainer emphasises a vital role when administering and monitoring a project is the provision of necessary support for project team/s presenting reasons/need for the provision of support and assistance as being to: • Enable/facilitate successful outcomes of project deliverables as approved by stakeholders and as identified in the project management plan and scope. Staff cannot deliver what is required unless they have the facilities and resources to perform the work • Demonstrate your commitment to the team members and the project and your commitment to the project • Show the respect you have for team members and the role they play in delivering the project: see also section 2.3.

Slide

Provide support and assistance to team

- To help maintain project team enthusiasm for the project
- To enable prompt advice and direction to be provided as required during the project
- To show to management you are providing effective management of the project



Slide 137

Slide No	Trainer Notes
137.	Trainer continues presenting need for support and assistance of project team/staff/workers: • Maintain enthusiasm of team members towards the project • A vital element of the support a PM can provide for a project/to project team members is to maintain personal enthusiasm for the project • Enable prompt advice and direction to be given where and when necessary so the project can proceed in a timely manner/without delay • Prove to management of the venue you are delivering appropriate management, supervision and over-sight of the project. Class Activity – Guest Speaker Trainer arranges for experienced PM to attend and: • Identify and explain administering and monitoring activities for project work • Describe techniques to optimise effective project management • Illustrate support and assistance a PM needs to provide to their project teams.

Slide

Provide support and assistance to team

Examples of support and assistance which may be given to project team members:

- Conduct a 'project induction'
- Provide promised resources as identified in the project management plan
- Deliver promised or necessary training

(Continued)



Slide 138

Slide No	Trainer Notes
138.	Trainer gives examples of support and assistance a PM may provide to project team members: • Conducting a Project Induction (also known/referred to as 'project start-up activities') – a special meeting/briefing to explain the project, identify the resources, specific timelines, share the project management plan and allocate responsibilities • Actually providing the resources identified in the project plan and identified in the project induction. This can include: ▪ Providing codes or other information to enable/authorise team members to procure/access resources and/or information ▪ Providing formal authority to make purchases on behalf of the venue/project ▪ Providing internal authorities (codes, identification cards, keys) to enable access to areas, facilities, stores and other project-related areas/spaces ▪ Recruiting necessary staff – to fill identified/required roles ▪ Physically supplying resources to teams/team members, that is, handing things over ▪ Working with other managers/supervisors to arrange for release of venue staff from normal duties to participate in project work and facilitating back-filling where necessary • Provision of necessary/promised training and development for team members to enable them to do (or <i>better</i> do) their allocated tasks under the project plan: ▪ Training and development may be informal, in-house training or off-the-job, formal, accredited training.

Slide

Provide support and assistance to team

- Provide necessary project oversight
- Schedule and conduct regular meetings
- Motivate the team

(Continued)



Slide 139

Slide No	Trainer Notes
139.	Trainer continues giving examples of support and assistance a PM may provide to project team members: ● Providing necessary, requested and/or promised project oversight by providing supervision, monitoring, coaching, direction and guidance ● Scheduling and/or conducting regular project team meetings. Some projects require daily (or twice daily) meetings: one in the morning before work starts and the other at the end of the day/shift: ▪ A minimum should be at least one meeting per week otherwise there is too much disconnect between the team and the project. These meetings provide a forum for: – Raising project-related issues – General communication regarding satisfaction levels with progress, feedback on support being provided, changes being identified as the project progresses, and 'issues arising' – Identifying and resolving workplace health, safety and welfare matters – Identifying and resolving team-related issues such as problems within the team, team composition, capabilities of the team, size of the team and relationship within the team and between the team and others ● Providing initial motivation to team members by explaining why the project is of value to the venue and stakeholders. You may refer to one or more of the following (as appropriate) as legitimate motivation: ▪ Enhanced job security for everyone in the venue

	▪ Potential for increased earnings, more challenging work, deeper job satisfaction ▪ A safer workplace ▪ A more prestigious workplace/venue as a result of the success of the project ▪ Meeting what the competition is doing ▪ Leading the field in terms of the initiative that is the focus of the project.
--	--

Slide

Provide support and assistance to team

- Give time to the team – talking to them and motivating them
- Be 'seen' around the project
- Maintain enthusiasm
- Provide encouragement
- Give feedback



Slide 140

Slide No	Trainer Notes
140.	Trainer continues giving examples of support and assistance a PM may provide to project team members: • Giving time to the team. This can occur in a number of ways • Being seen in the project area as a visible presence: ▪ Spending time talking to project staff ▪ Helping them think through challenges and problems ▪ Sharing their successes and their disappointments in terms of project work ▪ Providing ongoing motivation • Maintaining enthusiasm for the project by, as appropriate or necessary • Providing ongoing encouragement to team members for effort as well as work done: ▪ Empathising and sympathising to show concern for individuals • Passing on comments/feedback from others including positive and negative: ▪ Confirming for the team the progress they are making against plans and the KPIs and milestones ▪ Celebrating the achievement of project milestones.

Slide

Build trust and respect with team

Reasons to build trust and respect with your project team:

- Your success depends on the work of the team
- It is the basis for the success of the project
- If you help others achieve what they want, they will help you achieve what you want
- Human resources are essential to achieve deliverables
- Lack of trust and respect leads to project paralysis



Slide 141

Slide No	Trainer Notes
141.	Trainer gives reasons it is necessary to build trust and respect with project team: ● You have to understand <i>your</i> success as PM rests very much on the work done by those who support you – you will be judged (by venue management and other stakeholders) on how well or how badly they perform their allocated tasks ● Generating trust and respect is a fundamental platform/basis for attaining the identified goals/objectives for the project. This reflects the interpersonal nature of relationships in the workplace: if people do not like or respect you then this translates into the work they do for you ● If you help others achieve their wants and goals then they are more likely to help you achieve yours – all workers want to be trusted and respected ● Physical and financial resources are useless and irrelevant without the human resources needed to apply them ● Where there is no trust there can only be fear and a lack of faith about what needs to be done to achieve the identified goals – fear leads to project paralysis and this will greatly impeded project success. Class Activity – Guest Speaker Trainer arranges for an experienced PM to attend and: ● Highlight need to provide support and assistance to project staff ● Explain need for trust and support between project team and PM ● Illustrate how trust and respect between these two parties can be developed and maintained.

Slide

Build trust and respect with team

Points to note about trust and respect:

- It is a two-way street
- It is essential
- You cannot 'tell' someone to have trust and respect
- You have to *give* trust and respect to the team

(Continued)



Slide 142

Slide No	Trainer Notes
142.	Trainer presents points to note about trust and respect: • Trust and respect is a two-way street – there must be mutual respect. • You must have trust and respect for your project team/s and they must have trust and respect for you • You cannot order or direct someone to have trust and respect • You have to <i>give</i> trust and respect to your team.

Slide

Build trust and respect with team

- You have to *earn* trust and respect from the team
- Trust and respect results from a combination of factors
- Trust and respect are established over time



Slide 143

Slide No	Trainer Notes
143.	Trainer continues presenting points to note about trust and respect: ● You have to <i>earn</i> trust and respect for yourself ● Trust and respect is the result of a combination of factors such as: ▪ Trust and respect are established over time. Class Activity – Questions Trainer asks students what factors combine/are needed to develop trust and respect. Possible answers: ● Honesty ● Reliability ● Credibility ● Understanding ● Commitment ● Good communication ● Consultation and collaboration.

Slide

Build trust and respect with team

Ways to build trust and respect:

- Doing more than others
- Not micro-managing
- Valuing people
- Getting to know the team

(Continued)



Slide 144

Slide No	Trainer Notes
144.	Trainer presents ways to build trust and respect: • Doing more yourself than you expect them to do. It is vital you lead by example and demonstrate your capacity for work • Avoid micro-managing them – give them a job and let them determine how to do it unless it has to be done in a certain way • Value each member of the team – see the project team as individuals rather than as a vague conglomerate of people • Get to know the people in the team – learn their names, about their likes and dislikes, their personal history and about their expectations.

Slide

Build trust and respect with team

- Using staff names when talking to them
- Communicating regularly
- Giving encouragement and feedback
- Giving responsibility

(Continued)



Slide 145

Slide No	Trainer Notes
145.	Trainer continues presenting ways to build trust and respect: ● Use their names when talking to them. This demonstrates you have made an effort to get to know them ● Communicate with all of them on a regular basis – keep the lines of communication open ● Provide and encourage constructive feedback ● Give them responsibility – nothing demonstrates trust or faith in staff better than actually placing trust in them to complete work which has been allocated to them.

Slide

Build trust and respect with team

- Celebrating individuality
- Doing hands-on work
- Congratulating them when it is deserved
- Not lecturing them if they make a mistake – adopt a 'no blame' policy

(Continued)



Slide 146

Slide No	Trainer Notes
146.	Trainer continues presenting ways to build trust and respect: • Celebrate the individuality of your team members – diversity can be a cornerstone of success • Pitch in and do some hands-on work yourself to contribute to the project as opposed to only be seen to undertake management duties: demonstrate your competency • Congratulate them regularly but make sure the congratulations are 'earned' and legitimate – congratulate them: ▪ Individually and face to face ▪ At team briefings and meetings ▪ When they have done good work ▪ When they achieve a KPI or milestone • If they make a mistake, do not lecture them – rather take a constructive approach and: ▪ Identify what went wrong – adopting a 'no blame' policy ▪ Explain or demonstrate the correct way ▪ Avoid being angry, vindictive or aggressive.

Slide

Build trust and respect with team

- Encouraging input and opinions
- Spending time with team in a special context
- Never playing favourites
- Address problems and issues promptly
- Telling your manager about the good work done by individuals and/or the team



Slide 147

Slide No	Trainer Notes
147.	Trainer continues presenting ways to build trust and respect: ● Encourage their input, opinions and feedback – never be afraid of listening to what team members have to say or contribute ● Spend some time with them in a social context instead of only interacting with them in a work/project-related setting ● Never play favourites. Avoid situations where: ▪ You spend more time with some team members than others ▪ You give 'better' jobs to some team members but not to others ▪ You discipline some team members but not others for the same issue ▪ You provide more opportunities to some but not to others ▪ You give more freedom or latitude to some but not to others ● Address issues and problems promptly as opposed to ignoring them and allowing them to fester and grow ● Advise your manager about the good work done by your team and/or individual members of the team. Make sure you never take credit for the work of others.

Slide

Assess and review progress

Need to assess and review projects to:

- Compare 'actual' progress against 'expected' progress
- Provide basis for remedial action to be taken
- Provide basis to give and receive for feedback
- Allow integration of the project with other work



Slide 148

Slide No	Trainer Notes
148.	Trainer states PMs need to assess and review project progress to: • Compare actual progress against expected/anticipated progress such as: ▪ Allocating more staff or time to the project ▪ Providing additional resources – see later slides ▪ Changing suppliers or contractors ▪ Revising the project management plan to allow, for example, more time to complete stages or to include work which was not originally identified (or required by the client) • Enable accurate and honest feedback and reports to be given to you from the team and stakeholders on the project • Give your project team necessary feedback • Allow you to integrate other work/projects with your existing workload.

Slide

Assess and review progress

Main aims of assessment and review process:

- Confirm activities being undertaken
- Identify activities which are behind schedule
- Identify activities not attaining required standards/criteria
- Determine remedial action



Slide 149

Slide No	Trainer Notes
149.	Trainer identifies aims of this process are to: • Confirm activities which are being achieved as planned • Identify activities which are running behind schedule or which present the potential to run behind schedule • Identify activities which are not achieving the required levels, standards or criteria • Determine action to be taken to bring the project back on track in terms of the project management plan and within the prescribed parameters for the project.

Slide

Assess and review progress

Project management plan considerations:

- Deliverables
- Budget
- Quality
- Customer satisfaction
- Use of resources



Slide 150

Slide No	Trainer Notes
150.	Trainer states assessment and review should address project management plan as well as issues arising highlighting points for consideration in the project management plan are: • Deliverables for the project in terms of what has happened (past events/work) and what can be foreseen (future project-related activities/outcomes): ▪ Are they being achieved? ▪ Are stages of the project running on track with the timelines set for them? ▪ Are milestones being achieved? ▪ Are future deliverables at risk? ▪ Why is this the case? What are the causal reasons? ▪ How will the current situation impact the rest of the project? • Budget. This should be addressed to: ▪ Check money has been spent as expected and only as authorized ▪ Verify the amount which remains in the budget ▪ Determine if the budget can realistically be expected to support/enable completion of the project ▪ Validate expenses have been allocated to correct budgets and budget lines ▪ Ensure expected income has translated into actual income ▪ Calculate the extent to which extra finance may be required, what it is needed for and why it is necessary

	▪ Quality – the standards and criteria set for the project as part of the planning phase must be included in the assessment and review to: ▪ Verify the required standards are being achieved ▪ Determine any rectification work which has to be undertaken to retrieve outcomes which have failed to achieve the required standard ▪ Serve as a warning to providers/staff their work is actually being monitored. Trainer continues identifying topics for considerations in relation to project management plan when assessing and reviewing progress: • Customer satisfaction. This requires attention in terms of the following: ▪ Determining customer response/s to any interruptions or reductions to standard service provision caused by the project ▪ Determining customer satisfaction and response to any aspects of the project with which the guests/customers now have access or are experiencing (such as refurbished rooms, different workplace protocols, new facilities) ▪ Determining the extent to which the project outcomes at this stage have met their expectations ▪ Efficient use of resources which addresses: ▪ Verifying only necessary goods and services have been bought to ensure there is no excess purchasing of things ▪ Checking to ensure waste levels of goods and/or services is not excessive ▪ Monitoring the use of all resources (as identified in the project plan) are being used in accordance with stated need. Class Activity – Handout Trainer distributes sample project management plan which is used to demonstrate the assessment and reviews (as listed on the slide) which may take place.
--	--

Slide

Assess and review progress

Also need to assess and review 'issues arising':

- Problems with third party providers
- Difficulties with project work teams
- Issues with client
- Lack of cooperation
- Involvement with external agencies



Slide 151

Slide No	Trainer Notes
151.	Trainer states assessment and review should also address 'issues arising': ● Problems with third party providers such as them: ▪ Failing to perform work as promised or contracted ▪ Not finishing work by the required date ▪ Using sub-standard materials ▪ Imposing price increases ● Difficulties with the work/project teams such as: ▪ Internal conflict within the team ▪ Other areas of the venue demanding team members work on other tasks ▪ Individual not being able to perform as expected ● Issues involving the client/delegating body such as: ▪ Changing their mind about previously agreed arrangements ▪ Wanting more for the same money now you are committed to and have started the project ▪ Inability to communicate as and when needed with them to seek advice and direction ● Lack of cooperation from internal sources such as: ▪ Other departments/supervisors not releasing the staff you want to work on the project

	▪ Slow processing of requests such as purchase orders, requisitions, payments and general paperwork • Involvement of external agencies or authorities who may: ▪ Impose extra compliance requirements on the project as the project progresses and inspectors identify additional requirements they believe you must comply with.
--	--

Slide

Assess and review progress

Ways to optimise effective project assessment and review:

- Allocate time for the process
- Plan meetings
- Do your own analysis first
- Work with others
- Explain focus for each assessment and review
- Allocate time and resources for the process
- Remind team and stakeholders about why assessment and review needs to occur



(Continued)

Slide 152

Slide No	Trainer Notes
152.	Trainer presents and explains techniques to optimise effective assessment and review of project progress: • Schedule time for regular assessment and review. You must allocate time for this aspect of project management: never assume you will be able to 'make time' for it or that you will have enough time to undertake this activity • Plan meetings with the team and relevant stakeholders to discuss progress and advise them well in advance of when and where these will take place • Do your own analysis first before you participate in assessment and review with the team: ▪ You need to develop your own perspective on where things are at before you engage with others on this topic ▪ Engage with the project team and other relevant stakeholders as part of the process ▪ They will be able to contribute valuable insight and information and they need to be made aware of how you (as the one responsible for the project) have evaluated the progress Trainer continues presenting ways to effectively assess and review project progress: • Tell the team exactly what is the focus for <i>this</i> assessment and review so they are certain about the aim of the process and know what is <i>not</i> being considered: ▪ Make sure they have access to the agreed project management plan so they can refer to the topics being discussed and can see for themselves the targets//outcomes being considered were actually contained in the plan at the outset

- | | |
|--|--|
| | <ul style="list-style-type: none">• Make sure you have allocated sufficient time for this process and for all meetings which need to take place as part of the process. These assessment and review meetings always take longer than you would expect. This is because:<ul style="list-style-type: none">▪ It is possible for different people to judge 'progress' in different ways. Not everyone sees progress in the same way: certainly <i>your</i> interpretation of progress is likely to be different to that of the team members to some extent regardless of how objective you try to be▪ Team members can become very defensive when their work is criticized (no matter how sensitively you do it) and you need to spend some time supporting them and addressing personal issues which will emerge as a result▪ There can be significant discussion and debate over the remedial action which needs to be taken to retrieve a situation which is 'out of control'▪ There are nearly always considerable contributions relating to the 'issues arising' part of the process▪ Refresh the project team about why the assessment and review needs to occur so they understand the reasons for it and do not simply think you are 'checking up' on them and their work▪ Remind them they were advised this process was a standard part of your intentions for project management, and is not an indication something is wrong, you are displeased or the client is upset. |
|--|--|

Slide

Assess and review progress

- Conduct workplace inspections
- Using 'actual' evidence as basis
- Advising team of implications of not attaining requirements of project management plan
- Making the process a positive one for those involved



Slide 153

Slide No	Trainer Notes
153.	Trainer continues presenting ways to effectively assess and review project progress: • Conducting workplace inspections of project-related completed activities and activities in-progress with members of the project team so everyone can see the progress at the same time and there is therefore less uncertainty about: ▪ What has been done ▪ The quality of the work which has been done ▪ Physical problems which exist or can be seen as emerging • Using actual 'evidence' as the basis for the assessment and review. The aim must be to use <i>objective</i> proof as the basis for process. This will include: ▪ Conducting workplace inspections ▪ Making actual reference to relevant documentation as opposed to basing decisions/thoughts on memory ▪ Using actual statistics and data in order to make judgements as distinct from using half-truths and 'beliefs' • Advising the team members of the possible implications if the plan cannot be achieved according to the plan prepared for it so they understand a lack of progress has consequences and they are well aware of what these might be • Ensuring the assessment and review process is a positive one for those involved: ▪ This can be difficult to achieve where it is obvious the project is behind schedule or otherwise failing to meet the deliverables set for it

	▪ This, however, underlines the need for you to plan the meeting so you can: – Identify and draw attention to the positives which exist and there will always be some of these if you look hard enough – Remain positive in your approach and demeanour. If you are down-beat and pessimistic this will rub off on the team – Explain how the situation may be retrieved and brought back on track.
--	--

Slide

Determine need for additional resources

Need to identify need for extra resources:

- Must be done as soon as possible
- Must occur across all resource types – human, financial, physical, time
- Underpins achievement of deliverables
- Demonstrates your PM expertise



Slide 154

Slide No	Trainer Notes
154.	Trainer presents requirements relating to need to identify need for extra resources: • As soon as possible. The quicker you identify these the more time you have to plan how to obtain them and to take necessary action to acquire them • Across all resource types. You must consider the potential need for human resources, financial resources, physical resources and time • To enable the project to achieve the objectives/deliverables. A lack of necessary resources always underpins all project failures and shortcomings • To demonstrate your effective management and oversight of the project.

Slide

Determine need for additional resources

Options for obtaining more human resources:

- Changing composition of project team
- Taking staff off other duties to work on project
- Hiring more staff
- Training staff
- Transferring funds in the budgets

(Continued)



Slide 155

Slide No	Trainer Notes
155.	Trainer presents options for obtaining more human resources: • Swapping the staff being used on the project with other staff who may be more productive • Taking staff off other duties and allocating them to project tasks • Engaging more staff • Providing training • Moving funds for staffing from a non-project budget line to a project-related labour budget line.

Slide

Determine need for additional resources

- Monitoring hours worked by staff
- Walking around the project site
- Explaining to management how arising issues are impacting labour
- Highlighting benefits which might flow from using extra labour on the project
- Stressing downsides of not providing extra staff



Slide 156

Slide No	Trainer Notes
156.	Trainer continues presenting options for obtaining more human resources: • Monitoring the start and finish times of project staff – to ensure they are working the hours they claim they are working • Walking around the project site to provide a visible presence which allows motivates staff to apply themselves to their work • Showing management how the <i>emerging</i> needs of the project (which were not previously identified or factored into staffing requirements) are impacting the labour budget • Highlighting the benefits which may flow from increasing your allocation for labour. These benefits could include: ▪ Better productivity ▪ Quicker finish to the project ▪ Increased client and/or guest and customer satisfaction • Stressing/illustrating the down-sides of not providing extra staff such as: ▪ Reduced customer satisfaction ▪ Increased chance of penalties for non-discharge of contractual requirements ▪ Negative impact on image and reputation of the venue.

Slide

Determine need for additional resources

Options for obtaining more financial resources:

- Moving money between budgets
- Seeking funding for requirements not identified as part of initial costing process
- Seeking reimbursement from client
- Ensuring deposits and payments are received
- Reducing quality and/or quantity



(Continued)

Slide 157

Slide No	Trainer Notes
157.	Trainer presents options for obtaining more financial resources: ● Moving money from another budget to the project budget if permitted ● Seeking additional money on the basis of new requirements not previously identified when initial funding was applied for ● Seeking reimbursement from clients for monies spent on their behalf for goods and services not agreed to as part of initial project agreements ● Ensuring deposits and progress payments are being received as expected from the client/funding body ● Reducing the quality and/or quantity of some aspects of the project to save money.

Slide

Determine need for additional resources

- Selling old items
- Obtaining lower prices from suppliers
- Using a different acquisition option
- Sharing the cost



Slide 158

Slide No	Trainer Notes
158.	Trainer continues presenting options for obtaining more financial resources: • Making sure all items which can be sold to generate revenue are indeed sold and not just disposed of • Sourcing different providers who can supply the same, or similar, goods and services at a lower price • Using different acquisition options instead of buying an item you may be able to better use your limited finance by hiring/renting items • Sharing the cost of items with other venues in the same organisation as you, or with other departments within the same venue. Class Activity – Guest Speaker Trainer arranges for management-level person to attend and discuss extra resourcing of projects in relation to: • Time • Human resources • Financial resources • Physical resources.

Slide

Determine need for additional resources

Options for obtaining more physical resources:

- Asking for loan items
- Using fewer items
- Using lower-quality items
- Asking for contributions from your industry network of contact

(Continued)



Slide 159

Slide No	Trainer Notes
159.	Trainer presents options for obtaining more physical resources: • Asking suppliers, providers, manufacturers to loan you items or to donate items • Using fewer items within the project • Using lower-quality items which will be less expensive • Seeking contributions from your network of contacts.

Slide

Determine need for additional resources

- Borrowing from other departments
- Doing 'contra' deals
- Asking client to contribute



Slide 160

Slide No	Trainer Notes
160.	Trainer continues presenting options for obtaining more physical resources: • Borrowing from other departments • Doing 'contra' deals where you: ▪ Swap a meal or similar at the venue in exchange for materials, goods and services from a supplier ▪ Receive free product in return from advertising the product/provider in the venue • Asking the client to contribute materials.

Slide

Determine need for additional resources

To obtain more time for the project:

- Explain how your time is currently being used – justify any claim for more time
- Analyse your current use of your time
- Delegate more
- Defer non-essential work
- Coming in earlier and going home later
- Working smarter
- Taking more time to plan what needs to happen – better planning usually results in better outcomes



Slide 161

Slide No	Trainer Notes
161.	Trainer illustrates possible action to obtain (or 'create') more time may include: ● Explaining time already committed to the project to management to justify the claim for extra time ● Analyse your actual use of time – perhaps using a time log ● Delegating more work to other staff ● Deferring non-essential work until after the project has been completed or until a nominated stage of the project has been achieved ● Coming in to work earlier and going home later ● Working smarter ● Using technology and accepted time management techniques to save time ● Taking time to plan your work – 'make the plan, work the plan'.

Slide

Monitor budget

Possible guidelines relating to budget monitoring:

- Budgets format
- Training required
- Identification of budget types
- Frequency of monitoring
- Supporting documentation



Slide 162

Slide No	Trainer Notes
162.	Trainer presents examples of possible organisational guidelines for budgets: • Format of budgets used explaining: ▪ How they are laid out ▪ What the columns means ▪ Budget lines and codes • Training required before you are authorised to access and monitor any venue budgets addressing topics such as: ▪ Signs and symbols used – such as + and -, % ▪ Budget terminology ▪ Reading and understanding budgets – what they contain and what they mean ▪ Identifying variances ▪ Interpreting system flags/warnings • Identification of budget types such as differentiating between the roles and contents of budgets such as: ▪ Revenue budgets ▪ Labour budgets ▪ Purchases ▪ Overheads

	• Frequency for budget monitoring which may be: ▪ Daily ▪ Weekly • Supporting documents for different budget types. These are the source documents on which budgets are prepared/updated and include documents such as: ▪ Receipts for revenue ▪ Invoices for goods purchased ▪ Staff time sheets. Class Activity – Handouts Trainer distributes and discusses sample enterprise budget guidelines.
--	--

Slide

Monitor budget

Planning financial management approaches requires you to:

- Access budget/financial plans
- Clarify budget/financial plans
- Negotiate changes to budget/financial plans
- Prepare contingency plans



Slide 163


Slide No	Trainer Notes
163.	Trainer presents budget monitoring practices: <i>Planning financial management approaches</i> This can require PM to: • Access budget/financial plans for the work team • Clarify budget/financial plans with relevant personnel within the organisation to ensure that documented outcomes are achievable, accurate and comprehensible • Negotiate any changes required to be made to budget/financial plans with relevant personnel within the organisation • Prepare contingency plans in the event that initial plans need to be varied. Class Activity – Guest Speaker Trainer arranges for accountant/bookkeeper to attend and talk to students about: • Enterprise guidelines for budget monitoring • Practices involved in budget monitoring • Identification of deviations • Contingency plans for budgets.

Slide

Monitor budget

Implementing financial management approaches requires you to :

- Disseminate relevant information to team
- Provide support to team to enable financial management responsibilities
- Determine and access resources and systems to manage finances



Slide 164

Slide No	Trainer Notes
164.	Trainer continues presenting budget monitoring practices: <i>Implement financial management approaches</i> This can require PM to: • Disseminate relevant details of the agreed budget/financial plans to team members • Provide support to ensure that team members can competently perform required roles associated with the management of finances • Determine and access resources and systems to manage financial management processes within the work team.

Slide

Monitor budget

Monitoring financial activities against budget requires you to:

- Check income and expenses against budget/s
- Include financial commitments when monitoring
- Identify deviations
- Investigate deviations
- Advise relevant persons of budget status



Slide 165

Slide No	Trainer Notes
165.	Trainer continues presenting budget monitoring practices: <i>Monitoring financial activities against budget</i> This can require PM to: • Check actual income and expenditure against budgets at regular intervals • Include financial commitments in all documentation to ensure accurate monitoring • Identify and report deviations according to organisation policy and significance of deviation • Investigate appropriate options for more effective management of deviations • Advise appropriate colleagues of budget status in relation to targets, within agreed timeframes.

Slide

Monitor budget

Identifying and evaluating options for improved budget performance requires you to:

- Assess costs to identify areas for improvement
- Discuss issues with stakeholders
- Undertake necessary research
- Define and communicate benefits and drawbacks of new approaches
- Factor in impact on customers
- Present recommendations to management



Slide 166

Slide No	Trainer Notes
166.	Trainer continues presenting budget monitoring practices: <i>Identifying and evaluating options for improved budget performance</i> This can require PM to: • Assess existing costs and resources and proactively identify areas for improvement • Discuss desired budget outcomes with relevant colleagues • Undertake appropriate research to investigate new approaches to budget management • Define and communicate clearly the benefits and disadvantages of new approaches • Take account of impacts on customer service levels and colleagues in developing new approaches • Present recommendations for budget management clearly and logically to the appropriate person or department.

Slide

Provide regular reports

Reports for projects may be required in:

- Verbal form
- Written form
- Both



Slide 167

Slide No	Trainer Notes
167.	Trainer explains it is a standard requirement all projects are subject to some form of reporting requirements and these may be in: • Verbal form • Written forms. May be required to make a formal presentation of your report during which you can be asked questions by those in attendance (the stakeholders for the project), and expected to explain irregularities and shortcomings as well as justify decisions made and action taken.

Slide

Provide regular reports

Report types:

- Inception report
- Progress reports
- Final report



Slide 168


Slide No	Trainer Notes
168.	Trainer further explains reports may be required: • When the project commences – an Inception report • Throughout the project – known as 'Progress reports' • On conclusion of the project – called a 'Final report'. The timing of these reports should be negotiated with stakeholders as part of the planning process so you know well in advance what your reporting obligations are. Note that submitting required reports on the dates they are due is as important as completing the project in accordance with the timelines for the project. Class Activity – Handouts Trainer distributes and discusses samples of: • Inception report • Progress reports • Final report'.

Slide

Provide regular reports

Involve others when preparing reports, such as:

- Client
- Project team
- Steering Committee
- External providers and contractors
- Other stakeholders



Slide 169

Slide No	Trainer Notes
169.	Trainer highlights need to involve others in the preparation of reports advising this means involving and seeking input and comment from: • The client • Your project team members • The Steering Committee • External providers and contractors • Any other body/organisation who have had significant impact on the project or who can be expected to have significant impact.

Slide

Provide regular reports

Role of project reports:

- Enables communication with stakeholders
- Demonstrates openness and due diligence
- Complies with mandatory project requirements (where they exist in this regard)
- Provides material for future reference
- Allows another opportunity for contact with stakeholders



Slide 170

Slide No	Trainer Notes
170.	Trainer explains role of project reports: • Enable communication with stakeholders regarding progress of the project including identification of issues arising, delays and their cause, and foreseeable problems: ▪ In this way reports look backwards at what has happened, and also looks forward to what may be expected to happen • Help you demonstrate openness, due diligence, accountability, honesty, transparency and general management practices applied to the project • May be a term of the contract for a project that exists with, for example, a funding agency/authority • Provide hard copy information for future reference. The reports should be filed and form part of a growing body of information that can be referred to learn lessons • Allow another opportunity for you to talk to the stakeholders to express fears about the project, convey impressions about providers, identify concerns and give a general appraisal of the project across all relevant topics and issues.

Slide

Provide regular reports

Reports will address:

- Progress or attainment of outcomes
- Budget
- Input and feedback
- Issues arising



Slide 171

Slide No	Trainer Notes
171.	Trainer identifies topics regularly addressed by reports: • The extent to which required outcomes as identified in the project plan have actually been achieved and, as applicable, the extent to which this area is behind or in front of the timelines. This is a central part of any report and focuses on the extent to which deliverables are being achieved. Comments in this part of the report should also address: ▪ Quality and quality-related issues ▪ Use of physical resources • Budget – identifying the money spent and percentage of allocated funds which have been spent: ▪ A copy of supporting documentation may be included as part of budget coverage ▪ Input/feedback from stakeholders regarding the project – such as: ▪ Identification of issues ▪ Complaints ▪ Compliments received regarding the project ▪ Issues suppliers/contractors believe have the potential to impact on deliverables • Issues arising –and issues of concern to you.

Slide

Complete project

Possible actions to ensure the project is completed on time:

- Conduct appropriate start-up activities
- Schedule provision of necessary resources
- Management procurement of resources
- Check and validate all documentation
- Monitor progress against the project management plan
- Do more yourself
- Ask other to do more

(Continued)



Slide 172

Slide No	Trainer Notes
172.	Trainer states a key requirement for any project is to complete it as intended within the required time lines identifying the following as possible actions which may need to be taken from start to finish of a project which will help complete the project on time: ● Conduct appropriate start-up activities making sure all those engaged with the project know exactly what their roles and responsibilities are, and what your expectations are: ▪ The key is final project deliverables are based on initial understanding. You have to put in place this understanding at the start of the project. ▪ You cannot wait until the end of the project to do it, and you cannot wait until there is a problem before this is addressed ▪ You have to start the project the way you intend it to be maintained ● Schedule the provision of all identified and necessary resources: ▪ Staff, contractors, sub-contractors – a primary task of any PM is coordination of resources ▪ Materials, products, systems, plant and equipment ▪ Funds, cash, credit ▪ Inspections and approvals to facilitate further work and the next tasks ● Manage the procurement of resources to ensure required materials and other resources are available when needed: ▪ Lack of resources when needed is one of the biggest causes of delays to projects

- | | |
|--|--|
| | <ul style="list-style-type: none">• Check, validate and/or authorise all project-related documentation – especially anything relating to purchases/expenditure, certification of work completed and variations to contracts or plans:<ul style="list-style-type: none">▪ Making it a priority to be actively involved in these decisions and activities is key to knowing how the project is progressing and to quickly identifying potential problems, delays and cost over-runs• Monitor progress of the project against the project management plan on a regular/daily basis to enable the earliest identification of problems• Do more yourself – the reality of many projects is you will have to do a substantial amount of the work yourself:<ul style="list-style-type: none">▪ When things are running behind schedule this means you have to do even more• Ask others to do more. Explain the 'behind schedule situation' and its implications and encourage/motivate others to do more, work harder or be more productive. |
|--|--|

Slide

Complete project

- Adjust plans as required
- Conduct regular meetings with stakeholders
- Report on the project
- Maintain the project team
- Negotiate extensions, if required
- Be prepared to change project team roles and responsibilities

(Continued)



Slide 173

Slide No	Trainer Notes
173.	Trainer continues presenting actions which help ensure projects are completed on time: ● Adjust plans as required. Rarely does any project reach a successful conclusion without the need for original plans to be altered: ▪ Your ability to smoothly accommodate the need for change in this regard will be a major indicator of your ability as a PM ▪ You will be expected to make small changes on the spot and unilaterally – larger changes will need to be referred to the management, stakeholders or the Steering Committee for their input and approval ● Conduct regular meetings with stakeholders to discuss progress, enable their input, resolve issues, and maintain satisfactory relationships (which can prove beneficial when you have to ask for extra time or resources, or explain why the project is running behind schedule) ● Report on the project as required by the project plan: ▪ This can help alert others to the possibility they need to assist with ensuring you can bring the project in on time ▪ It is also possible those who receive and read your reports can provide advice about what to do to retrieve the situation ▪ If you know you have to report, this can also serve as a motivator for you ● Maintain the project team. This can mean you need to address and resolve team-based issues, rotate staff through the project team, match staff to required competencies/abilities, maintain team harmony and support team dynamics

- | | |
|--|---|
| | <ul style="list-style-type: none">• Negotiate an extension of the deadline. This is arguably one of the most common responses to problems with a project but is not an option for projects such as functions/events:<ul style="list-style-type: none">▪ The potential for time overruns on a project is extremely high especially when the venue is relying on external providers/contractors to supply products and services▪ Given the enormous potential for events to impact on a project (such as supply problems further down the supply chain, weather, staffing issues, unforeseen problems, transport), this should come as no surprise, and is a major reason why those involved in developing contracts for projects will negotiate the longest possible time for completion• Change roles and responsibilities within project team members to address interpersonal conflict situations, to address a situation where the existing team does not have the necessary skills/expertise to achieve the project deliverables. |
|--|---|

Slide

Complete project

- Outsource some of the work
- Find a way to reduce costs
- Seek more money
- Look for more efficient methods and practices to complete the work which needs to be done



Slide 174

Slide No	Trainer Notes
174.	Trainer continues presenting actions which help ensure projects are completed on time: • Outsource aspects of the project. There can be times when you believe the venue can deliver on certain outcomes/deliverables, only to find in reality this is impossible: ▪ Perhaps staff are not skilled enough, perhaps they are too busy, or perhaps they have no real commitment to what needs to be done ▪ Regardless of the reason, effective project management at times can mean engaging the professional services of an external third party to replace what you believed could be handled in-house ▪ It is important for you to understand doing this is not an indication of your incompetence – rather it is testimony to your ability to recognise a problem and take appropriate action in response ▪ If you had simply persevered with a situation which was obviously not working, then that would be an indicator of your incompetence • Reduce costs on materials or physical resources so more money is available for labour to compete the project: ▪ Limited options for reducing costs include: – Extending timelines – suppliers or contractors may be prepared to reduce costs if they have longer to deliver – Lowering quality standards/criteria – this can mean accepting a lower quality in exchange for lower prices – Negotiating discounts for prompt payment

	– Sourcing alternative suppliers – Revising project deliverables to enable/accommodate reductions in expenditure ▪ Always talk with suppliers/contractors to explain the need to cut costs and hope they are prepared to accommodate, at least to some extent, your requirements ▪ It is a fact of life sometimes simply talking to a supplier can result in a 5% reduction to quoted prices • Seek more money for labour from management or seek approval to make a budget line transfer to obtain extra labour funds • Research and apply more efficient methods for completing project tasks. There can often be a need to do this where: ▪ Safety and security is not an issue ▪ Unexpected problems have emerged ▪ Authorities have intervened and requested changes ▪ New/different standards, compliance requirements have emerged.
--	---

Slide

Complete project

Where remedial or other action needs to be taken in respect of a project, 'communication is key':

- Communicate early
- Communicate fully
- Communicate to all who are involved



Slide 175

Slide No	Trainer Notes
175.	Trainer stresses whenever faced with a situation where remedial or other action needs to be taken in relation to a project, effective communication is vital: • Communicate early – communicate as soon as a potential risk/issue has been identified: never wait • Communicate fully – be honest, open and tell the complete story about the actual/potential risk • Involve all stakeholders – do not be selective: collaboration and consultation are vital.

Slide

Summary – Element 2

When administering and monitoring project:

- Make sure all preparation and planning has been completed
- Verify you have authorisation to proceed
- Know what the project management plan contains
- Work the plan
- Use a project notebook

(Continued)



Slide 176

Slide No	Trainer Notes
176.	Trainer provides a recap of the Element asking questions to check trainee understanding and responding to questions from trainees, as required.

Slide

Summary – Element 2

- Manage quality
- Provide support and assistance to project team members as required
- Build trust and respect with all stakeholders
- Assess and review the project at regular points
- Be alert to the potential for the project to require additional human, physical and financial resources as well as time



(Continued)

Slide 177

Slide No	Trainer Notes
----------	---------------

177.	Trainer provides a recap of the Element asking questions to check trainee understanding and responding to questions from trainees, as required.
------	---

Slide

Summary – Element 2

- Respond promptly to identified need for extra resources
- Monitor the budget and financial activities for the project
- Report in accordance with the requirements of the project management plan
- Take necessary action to complete the project on time



Slide 178

Slide No	Trainer Notes
178.	Trainer provides a recap of the Element asking questions to check trainee understanding and responding to questions from trainees, as required.

Slide

Evaluate project

Performance Criteria for this Element are:

- Assess project at specified stages, using agreed evaluation methods
- Take account of agreed goals and priorities when carrying out a project evaluation
- Involve project team members, appropriate colleagues and customers in the project evaluation

(Continued)



Slide 179

Slide No	Trainer Notes
----------	---------------

179.	Trainer identifies for trainees the Performance Criteria for this Element, as listed on the slide.
------	--

Slide

Evaluate project

- Incorporate evaluation results into ongoing project management
- Share information from project evaluation with appropriate colleagues and incorporate information into future planning
- Report on planning



Slide 180

Slide No	Trainer Notes
180.	Trainer identifies for trainees the Performance Criteria for this Element, as listed on the slide. Class Activity – Discussion Trainer asks trainees questions about evaluating projects by asking questions such as: • How might a small project be evaluated? • What are the reasons for evaluating small projects? • Who may be involved in the evaluation process? • What topics might be evaluated?

Slide

Assess project at specified stages

All projects should be assessed:

- On an ongoing basis
- At the end of the project



Slide 181

Slide No	Trainer Notes
181.	Trainer advises all projects should be assessed stating they should be assessed: • On an ongoing basis throughout the life of the project • At the end of the project when the project has been completed.

Slide

Assess project at specified stages

Projects should be assessed by:

- You – as the PM
- Project team and relevant stakeholders



Slide 182

Slide No	Trainer Notes
182.	Trainer explains project should be assessed: • By you as the PM – on your own: ▪ You need to identify time for reviewing the project and comparing progress to the project plan ▪ This may need to be done on a daily basis. It should be done at least weekly ▪ You need to develop your own perspective on the progress of the project • By project team and relevant stakeholders: ▪ Contribute/make you aware of new factors you were previously unaware of ▪ Confirm your own impression of the progress of the project. Class Activity – Guest Speaker Trainer arranges for PM to attend and: • Identify activities in project evaluation • Describe those involved • Explain timing • Illustrate topics covered • Present sample project report.

Slide

Assess project at specified stages

Opportunities for ongoing project assessment:

- Daily briefing sessions
- Daily debriefing sessions
- Scheduled project team meetings
- Specially convened project review and evaluation meetings

(Continued)



Slide 183

Slide No	Trainer Notes
183.	Trainer presents opportunities for ongoing assessment: ● Daily briefing sessions with the project team undertaken at the start of each day: ▪ These sessions are ideal times for a group evaluation of the project and its progress ▪ Certainly 'project review/evaluation/assessment' should be a standing topic at all staff meetings and briefings for those involved with the project ● Daily de-briefing sessions which is an ideal time to discuss progress or problems identified during the day/shift ● Scheduled project team meetings ● Specially convened project review and evaluation meetings to address specific topics/issues arising.

Slide

Assess project at specified stages

- When complaints have been received
- When significant problems occur
- When key contractors indicate they cannot perform or complete as expected
- When client requests changes to the agreed project management plan



Slide 184

Slide No	Trainer Notes
184.	Trainer continues presenting opportunities for ongoing assessment: • When complaints about the project are received • When significant problems with the project arise/are identified • When key providers/contractors indicate they are unable to perform their project obligations as agreed • When the client requests changes to the agreed requirements for the project.

Slide

Assess project at specified stages

Evaluation options:

- Surveys
- Questionnaires
- Workplace observation
- Piloting
- Capturing qualitative and quantitative data



Slide 185

Slide No	Trainer Notes
185.	Trainer reminds students of evaluation options: • Conducting surveys – talking to ‘relevant persons’ about the implementation and outcomes of the project • Applying questionnaires to nominated people. These may be paper-based or online questions posed to solicit input and feedback about the project • Conducting workplace observation relating to project implementation and note-taking to provide a basis for later analysis • Engaging in pilots for aspects of the project. This features implementation of actual workplace trials of project elements to determine effectiveness, and reactions and responses from those who are impacted (such as clients, customers and staff) as well as funding bodies and delegating authorities • Capturing and analysing <i>quantitative</i> workplace data and <i>qualitative</i> data.

Slide

Consider agreed goals and priorities

There must be a specific focus for project assessments and the following applies:

- Should be ongoing and final assessment and review
- Also known as '*post mortem*'
- Assessment and review must reflect what was agreed in the planning process
- Project management plan timelines for assessment and review must be complied with



Slide 186

Slide No	Trainer Notes
186.	Trainer advises there must be a specific focus for all project evaluations stating the following applies: • Assessments and reviews of the project must occur during the project • The project review at the end of the project is sometimes referred to as a <i>post mortem</i> • The end of project assessment and review (evaluation) phase for a project must reflect/implement the evaluation methods identified in the planning process • The timeline for assessment and review of the project as stated in the project management plan must be complied with.

Slide

Consider agreed goals and priorities

Main reasons to assess/evaluate a project:

- Confirm project status
- Learn lessons
- Review activities, issues and problems
- Discharge 'due diligence'

(Continued)



Slide 187

Slide No	Trainer Notes
187.	Trainer states the main reasons for assessing and reviewing projects are to: • Confirm project status. You need to verify the projected is truly completed/signed off, or whether there are still ongoing issues which still need to be resolved • Learn lessons which could be used for future projects so the <i>next</i> project does not repeat any mistakes of <i>this</i> project • Review activities, issues and problems relating to the project to identify what these were and (more importantly) <i>why</i> they emerged/occurred • Learn about how the venue and staff performed. Project reviews can provide useful insight into venue culture, general staff morale and individual staff performance • Discharge 'due diligence' requirements.

Slide

Consider agreed goals and priorities

- Determine follow-up action required
- Provide feedback to those involved
- Identify any negatives of the project
- Provide basis for reporting requirements
- Formally complete the project management plan



Slide 188

Slide No	Trainer Notes
188.	Trainer continues stating the main reasons for assessing and reviewing projects are to: • Determine follow-up action which may need to be taken to put the finishing touches to a project and/or take remedial/corrective action to fix project-related problems • Provide useful, relevant and sought-after feedback to venue staff/teams who were involved in the project. Commonly those involved in a project also want to know how they performed • Identify actions taken by anyone in the project that functioned to impede the project such as, for example, instances where failure to complete a task caused the delay of another task, or sub-standard performance by a contractor • Provide detail and information to be used in formal reporting requirements for the project – reports can use information obtained as part of the review process • Formally complete/finalise the project management plan by fulfilling what is usually the last step/stage listed in the plan ('Project evaluation/review').

Slide

Consider agreed goals and priorities

Topics for the review:

- 'Anything' related to the project
- Funding levels and sources
- Resources use and allocation
- Timing issues
- Personnel involved

(Continued)



Slide 189

Slide No	Trainer Notes
189.	Trainer presents topics to be covered in the review: ● Anything related to the project – if 'it' was part of the project then it is potentially a subject of the assessment/evaluation ● Funding levels and sources: ▪ Were sufficient funds allocated/provided to enable achievement of project deliverables? ▪ Were the best funding sources accessed for the project? ● Resource use and allocation: ▪ Were appropriate, sufficient, compliant resources used and/or made available? ▪ Were the resources made available actually suitable for the project? ● Timing issues: ▪ Was there sufficient lead time to enable appropriate planning? ▪ Did staff used in the project have enough time to do their project-related work as well as other 'normal' venue duties? ● Personnel involved in the project: ▪ Did you use 'the right staff' from within the business, and from outside agencies/businesses? ▪ Did you have sufficient staff involved?

Slide

Consider agreed goals and priorities

- Role of stakeholders
- Problems encountered
- Evaluation against the project management plan
- Budget
- Lessons learned



Slide 190

Slide No	Trainer Notes
190.	Trainer continues presenting topics to be covered in the review: • Role of stakeholders in the project: ▪ Did they actually perform within the project as they promised? ▪ What advantages and disadvantages were there in having these stakeholders involved? ▪ Who would you want or not want next time, and why? • Problems encountered: ▪ What unforeseen issues and problems occurred during the project? ▪ How were they addressed and could they have been addressed more effectively? ▪ How can these situations be avoided next time? Trainer continues presenting topics to be covered in the review: • Evaluation of the project against the project management plan – all elements of the project plan should be subject to review (see Class Activity, below) • Budget – there is always a need to consider ‘budget’ in any project review: ▪ Were there cost over-runs? ▪ If so, to what extent and why? ▪ Could the cost blow-outs have been predicted? Avoided? ▪ Did the project make the most effective and efficient use of the funds (and other resources) provided for it? • Lessons learned – see later slides.

Class Activity – Question and Discussion

Trainer asks students to identify elements of the project management plan which should be evaluated.

Possible answers:

- How effective was the plan? Was the project plan sufficiently detailed, instructive and focussed?
- Did the project management plan provide sufficient guidance for the project?
- To what extent were the deliverables, objectives, outcomes and other items in the project plan actually achieved?
- If there was a discrepancy between 'actual' and 'expected' outcomes, are these acceptable?
- Why did they occur?
- Did those nominated in the project plan discharge their allocated responsibilities?
- Were designated timelines adhered to? If not, why not?
- Were all compliance requirements achieved?
- How effective, with the benefit of hindsight, was the risk management for the project?
- Were all actual risks identified and effectively addressed/managed?

Slide

Consider agreed goals and priorities

To conduct effective project assessment:

- Review against criteria
- Include others in the process
- Schedule review meetings
- Forward documents to stakeholders for pre-reading prior to scheduled meetings

(Continued)



Slide 191

Slide No	Trainer Notes
191.	Trainer identifies the following points will help undertake an effective project assessment: • Review the project against the criteria, milestones, KPI and other relevant criteria you said you were going to review it against • Be inclusive and make sure all necessary stakeholders are included in the review process or have an opportunity to make input or comment • Schedule the review meetings and give those who are to attend plenty of notice about the time, date, location and expected duration of meetings: ▪ It is best to schedule these meetings soon after the project has been completed so things are still fresh in people's minds • Forward any relevant documents to these people so they can pre-read them and attend the meetings informed about what is to be discussed.

Slide

Consider agreed goals and priorities

- Establish standard protocols to facilitate the process
- Make sure everyone knows the process is not a witch hunt
- Take the review and assessment seriously
- Circulate the findings to stakeholders



Slide 192

Slide No	Trainer Notes
192.	Trainer continues identifying points to help undertake an effective project assessment: ● Establish standard documents and filing protocols to facilitate the review and all subsequent reviews: ▪ Try to avoid a situation where documents need to be developed anew every time a project review occurs ● Make sure all internal staff involved in the review are aware the process is not a witch hunt. The review must be characterised by honest and comprehensive input from participants so it is important they realise the focus is on gathering information rather than allocating blame ● Take the review of the project as seriously as you did the planning and execution of the project. The review is an integral part of the project, not just an after-thought ● Circulate the 'findings' of the review to stakeholders as identified by management/the Steering Committee.

Slide

Involve project team members

Involvement in the review process for a project:

- Some venues will be 'all inclusive'
- Some venues will be more selective about who can participate
- Type and scope of the project will be a primary indicator
- Management/Steering Committee may direct who is to be involved



Slide 193

Slide No	Trainer Notes
193.	Trainer discusses involvement of others in the review process stating: • Some venues will be 'inclusive' and allow 'all stakeholders' to participate • Some venues will restrict external stakeholders who are allowed to participate in the process • Type and scope of the project will be a big factor in identifying who should be involved • Management/the Steering Committee may advice who is to be involved.

Slide

Involve project team members

Those who may/could be involved in the evaluation:

- Management/Steering Committee
- Project team members
- Representatives from external bodies
- Staff who helped implement the project
- Staff impacted by the project
- Internal support staff
- Customers/guests



Slide 194

Slide No	Trainer Notes
194.	Trainer presents options for involvement in the project evaluation: • Management • Steering Committee • Project team members where a team (or similar) was developed to manage and/or discharge the requirements of the project • Representatives from external professional organisations/bodies – accountants, legal advisers, government agencies • Staff/team members involved in implementing/executing the project • Staff/team members on whom the project impacted but who were not involved in its execution • Internal venue 'support staff' such as bookkeepers, store personnel, anyone whose work was associated with assisting in the organisation/execution of the project • Customers and guests on whom the execution of the project impacted and on whom any 'finished product' (new facilities, revised menus, refurbished rooms) impacts.

Slide

Involve project team members

Tips to enhance the review process:

- Minimise time people are expected to commit to the process
- Time meetings at times to suit those attending
- Encourage participation
- *Reward those who attend*

(Continued)



Slide 195

Slide No	Trainer Notes
195.	Trainer advises the following are useful tips which have proved effective in the review process: • Try to minimise the time people are expected to commit to the review process – do not drag it out • Time the meeting/s at suitable times to optimise the chance of people attending: ▪ Staff should be paid to attend/required to attend during work hours • Actively encourage participation – speak to those you want to attend and encourage them to turn up and take part: ▪ Urge them to actively participate • Reward people for attending by, for example: ▪ Verbally thanking them for their time and input ▪ Providing refreshments or a meal as part of the review/assessment meeting ▪ Sending participants a 'letter of thanks'.

Slide

Involve project team members

- Encourage honest input to the process
- Ask questions to motivate feedback
- Structure the session:
 - Introduction
 - Body
 - Q and A
 - Conclusion



Slide 196

Slide No	Trainer Notes
196.	Trainer continues advising the following are useful tips which have proved effective in the review process: • Encourage people to provide honest input (in their eyes/from their perspective) – stress the review process is not intended to rubber-stamp what has occurred • Ask questions to motivate them to give feedback/make comment – do not rely on participants to 'give' information • Structure the review session – take time to plan it so it has: ▪ An Introduction – explaining what the session will cover ▪ A Main Body – this is the structured set of questions to be asked to solicit feedback. You will need to have identified the areas you want feedback on, and phrase the questions so they are not 'loaded' or biased ▪ A 'Question and Answer' session to enable input on issues not addressed by the structured questions ▪ A Conclusion – which should include thanks to those who attended; an indication of future projects; explanation of action to be taken on the basis of feedback received.

Slide

Incorporate results into ongoing project management

Outcomes or findings of project evaluation need to be factored into **ongoing** and **future** project management.

The evaluation must address:

- Processes
- and
- Products



Slide 197

Slide No	Trainer Notes
197.	Trainer explains outcomes/findings of project evaluation need to be factored in to ongoing project management and future project management highlighting the evaluation process must consider: • Processes – that is, the actions taken to achieve the outcomes/project deliverables • Products – the end result of action taken: the outcomes/project deliverables as they exist at the point the evaluation is being undertaken. The findings of the evaluation against these two criteria are what must be factored in to ongoing project management. Class Activity – Question and Discussion Trainer asks students to identify examples of ‘processes’ and ‘products’ for projects.

Slide

Incorporate results into ongoing project management

Action to take to factor in evaluation results must:

- Reflect actual evidence
- Address processes and products
- Comply with limitations imposed on the project



Slide 198

Slide No	Trainer Notes
198.	Trainer states the action to take to factor in evaluation results must: • Reflect actual evidence gathered for/as part of the evaluation process as opposed to reflecting unsubstantiated beliefs and assumptions • Address both 'processes' and 'products' • Fall within the parameters, obligations and restrictions for the project.

Slide

Incorporate results into ongoing project management

Incorporating results may mean:

- Very rare need to make major changes to initial project management plan
- Need to source extra resources
- Need to make adjustments

(Continued)



Slide 199

Slide No	Trainer Notes
199.	Trainer presents practical considerations in terms of incorporating project results into ongoing project management: • Rarely need to make significant/major changes to your project management plan: ▪ Most changes which are identified as being necessary on the basis of ongoing evaluation throughout the life of a project are relatively small. They are more a 'fine tuning' of the plan rather than a re-writing of the plan • May need to source additional resources to enable completion of the project as planned • May need to adjust to various elements – see Class Activity (below). Class Activity – Question and Discussion Trainers asks students to identify aspects of the project which may need to be adjusted on the basis of ongoing review. Possible answers: • Staffing – such as the hours for staff, the mix of workers and the number of personnel • Completion time for nominated tasks, stages and the final product • Alter other aspects of the plan such as: • Resources • Responsibilities • Providers

	• KPIs • Elements of identified Stages • Milestones • Quality criteria.
--	---

Slide

Incorporate results into ongoing project management

- Need to communicate and share with stakeholders
- Need to gain approval for changes which are necessary
- Need to distribute revised changes or revised project management plan to stakeholders



Slide 200

Slide No	Trainer Notes
200.	Trainer continues presenting practical considerations in terms of incorporating project results into ongoing project management: • Should communicate to stakeholders: ▪ The findings of the progressive evaluations – advising them of all relevant points, the positive and the negative ▪ Explaining reasons for required changes and explaining the causal factors • Will need to seek approval for changes you intend making for the agreed/original project management plan • Must distribute the revised project management plan to those who received a copy of the original project plan. There may be a need to hold a meeting to present/explain the revised plan.

Slide

Share and incorporate findings into future planning

‘Lessons learned’ must be evidence-based.

Documenting lessons learned involves:

- Writing them down
- Attaching supporting evidence
- Communicating the lessons
- Filing relevant documents



Slide 201

Slide No	Trainer Notes
201.	Trainer states it is not sufficient to simply ‘discuss’ the project when reviewing it explaining a primary objective of the review should be the documentation and retention of information which can be beneficially used by the venue when future projects are undertaken highlighting: • Any lessons learned must be based on ‘evidence’ as opposed to subjective impressions. • Documenting lessons learned involves: ▪ Writing down the lessons learned describing the situation/s that gave rise to the lesson, and what the exact nature of the lesson is (that is, how subsequent projects should take into account the lessons learned) ▪ Attaching supporting/accompanying documentation to the lesson such as (as appropriate) written feedback from stakeholders, sections of legislation, copies of quotes, invoices, product samples or letters of complaint ▪ Including basic data – name of the project, details of project team/management team, date/s, and base project documents used in the project (such as the project management plan) ▪ Communicating the lessons learned – see later slides ▪ Filing the documents and data. Filing will/should occur in a physical, paper-based format and electronic format: – Attention must be paid to ensuring ‘relevant others’ know where this information and/or documents are physically located so they can access it when required

	– Standard filing protocols should apply to ensure: – Security – Protect confidentiality – Track/record use of the documents • Commonly, lessons learned are not ‘generally’ distributed – that is, they are not usually communicated to external stakeholders or ‘the public’. Class Activity – Guest Speaker Trainer arranges for experienced PM to attend and: • Discuss evaluation and assessment process for a project • Give examples of lessons learned • Identify how these lessons were learned • Describe how these lessons learned were integrated into future project management.
--	---

Slide

Share and incorporate findings into future planning

To optimise chance of lessons being learned for future projects:

- Circulate findings and lessons learned amongst other PMs
- Integrate findings into venue training
- Revise policies and SOPs as required to incorporate lessons
- Hold special staff meetings to explain
- Provide mandatory SOPs for PM which require reference to previous projects



Slide 202

Slide No	Trainer Notes
202.	Trainer states to help optimise inclusion of lessons learned from past projects into future projects the following can be applied: • Circulate lessons learned to other PMs within the venue and meet to discuss them • Integrate lessons learned into venue training for project managers • Revise venue policies and procedures to include the lessons learned, ensuring version control protocols are implemented to maintain currency of documents • Hold special staff-management meetings to discuss the lessons learned • Provide SOP for project managers which makes it mandatory for them to: ▪ Talk to previous PMs before they start planning a project ▪ Read/review evaluations ('lessons learned') from previous projects.

Slide

Share and incorporate findings into future planning

Ways to share and communicate lessons learned:

- Verbal report to management
- Verbal report to stakeholders
- Formal presentation
- Evaluation sheet
- Formal report
- Meet with key persons



Slide 203

Slide No	Trainer Notes
203.	Trainer presents ways to share project information/lessons: • Make a verbal report to management. This may be all that is required in many cases for a small project • Make a verbal report to nominated stakeholders – internal and/or external • Do a formal presentation on the findings which will entail a need to: ▪ Verbally present the final evaluation ▪ Explain aspects of it ▪ Defend decisions made ▪ Justify expenditure ▪ Confirm or clarify points arising ▪ Provide supporting/evidentiary documentation • Complete and return an Evaluation Sheet as and if required by a client, funding body or delegating authority • Circulate a formal report on the project – see next section • Meet with key internal figures to discuss the findings. These would include: ▪ Managers and supervisors ▪ Other people with project management responsibilities ▪ Trainers and training staff so they integrate findings into in-house trainers ▪ Those with responsibility for preparing and updating venue policies and procedures so findings can be formalized into internal SOPs.

Slide

Report on project

Contents of Project Report would include:

- Name/title of project
- Name of venue
- Name of project
- Name of those who prepared report
- Date
- Type of report

(Continued)



Slide 204

Slide No	Trainer Notes
204.	Trainer suggests all projects will require some form of report when the project has been finalised identifying the following points are commonly addressed in relation to contents of Project Reports: • Name/title of the Report – ‘Review and upgrade of in-house training’ • Name of the venue • Name of the Project • Name of the person/s who prepared the Report • The date/period to which the Report applies • Identification of nature of the Report – for example, ‘First Interim Report’, ‘Final Report’.

Slide

Report on project

- Executive Summary
- Relevant KPIs, milestones and stages
- 'Actual' progress matched against 'projected' progress
- Budget
- Personal observations as PM



Slide 205

Slide No	Trainer Notes
205.	Trainer continues identifying contents of Project Report: • Executive Summary – a single page synthesising the content of the report • KPIs, milestones and stages the project management plan identified as being applicable in relation to <i>this</i> Report • Actual progress matched against the stated criteria identifying reasons for above and/or below expected outcomes • Budget • Your observations as PM. Your Project Notebook should be used to help write this section of the Report. You may raise topics such as: ▪ Unexpected delays ▪ Problems with suppliers/contractors and/or venue-based project staff ▪ Instances of unacceptable work which has had to be re-done ▪ Unexpected impacts of the project on customers or normal venue operation ▪ Emerging safety issues and hazards ▪ Suggestions/recommendations for action to address identified issues, time lags, sub-standard quality issues and others issues raised in the Report. Class Activity – Handout Trainer distributes and discusses an example of a Project Report.

Slide

Report on project

All project reports are 'commercial-in-confidence'.

Ways to distribute the reports:

- By hand
- Electronically
- Intranet
- Standard postal system
- Courier



Slide 206

Slide No	Trainer Notes
206.	Trainer remarks all project reports must be treated as commercial-in-confidence indicating common ways to forward reports are: • By hand – distributing appropriately-bound hard copies: ▪ Distributing by hand also allows you to talk to the report when you hand it over • Electronically – via email: ▪ Take care to double-check the correct email address is being used. It is not standard practice to send reports by facsimile • Using the intranet • Using the postal system or couriers to deliver hard copies to external stakeholders.

Slide

Summary – Element 3

When evaluating project:

- Ensure you allocate time for scheduled assessments
- Involve relevant internal and external stakeholders
- Schedule meetings for formal evaluations and assessments
- Address 'process' and 'product' issues

(Continued)



Slide 207

Slide No	Trainer Notes
207.	Trainer provides a recap of the Element asking questions to check trainee understanding and responding to questions from trainees, as required.

Slide

Summary – Element 3

- Assess actual project performance against planned performance
- Use the project management plan as the basis for evaluation, assessment and review
- Adjust the project plan on the basis of assessment/review findings
- Incorporate evaluation results into ongoing project management for the project being assessed



(Continued)

Slide 208

Slide No	Trainer Notes
----------	---------------

208.	Trainer provides a recap of the Element asking questions to check trainee understanding and responding to questions from trainees, as required.
------	---

Slide

Summary – Element 3

- Obtain necessary authorisations for project plan revisions and amendments
- Circulate copies of the revised project plan
- Share the findings of the evaluation
- Factor in lessons learned into future project management activities
- Prepare and distribute a report on the project



Slide 209

Slide No	Trainer Notes
209.	Trainer provides a recap of the Element asking questions to check trainee understanding and responding to questions from trainees, as required. Trainer thanks trainees for their attention and encourages them to apply course content as required in their workplace activities.

Recommended training equipment

Sample project documentation from previous projects to illustrate requirements – these could/should include examples of:

- Objectives and scopes
- Project goals
- Resource strategies
- Administrative structures for projects
- PR strategies
- Communication plans/strategies
- Project budgets
- Marketing strategies
- Project management plans
- Project milestones
- Evaluation strategies
- Assessment and review reports.

Sample documentation associated with the planning, implementation, monitoring and evaluation of small projects which could/should include examples of:

- Supplier contracts
- Contracts with clients
- Lease and rental agreements
- Budgets
- Marketing brochures, fliers and other materials
- Surveys and questionnaires used to evaluate project
- Progress small project reports
- Final project reports
- Samples project notebooks.

Range of project management tools and/or necessary support materials – as they relate to:

- Cost/Schedule Control System (C/SCS)
- Critical Path Method (CPM)
- Gantt charts
- Life Cycle Cost Analysis (LCCA)
- Logistics support analysis (LSA)
- PERT charts
- Project Management Software (PMS)

- Project-specific technical resources
- OHS management system tools
- Procurement software and systems
- Staff rostering software
- Management Information Systems.

Instructions for Trainers for using PowerPoint – Presenter View

Connect your laptop or computer to your projector equipment as per manufacturers' instructions.

In PowerPoint, on the **Slide Show** menu, click **Set Up Show**.

Under Multiple monitors, select the Show Presenter View check box.

In the **Display slide show** on list, click the monitor you want the slide show presentation to appear on.

Source: <http://office.microsoft.com>

Note:

In Presenter View:

You see your notes and have full control of the presentation

Your trainees only see the slide projected on to the screen

More Information

You can obtain more information on how to use PowerPoint from the Microsoft Online Help Centre, available at:

<http://office.microsoft.com/training/training.aspx?AssetID=RC011298761033>

Note Regarding Currency of URLs

Please note that where references have been made to URLs in these training resources trainers will need to verify that the resource or document referred to is still current on the internet. Trainers should endeavour, where possible, to source similar alternative examples of material where it is found that either the website or the document in question is no longer available online.

Appendix – ASEAN acronyms

AADCP	ASEAN – Australia Development Cooperation Program.
ACCSTP	ASEAN Common Competency Standards for Tourism Professionals.
AEC	ASEAN Economic Community.
AMS	ASEAN Member States.
ASEAN	Association of Southeast Asian Nations.
ASEC	ASEAN Secretariat.
ATM	ASEAN Tourism Ministers.
ATPMC	ASEAN Tourism Professionals Monitoring Committee.
ATPRS	ASEAN Tourism Professional Registration System.
ATFTMD	ASEAN Task Force on Tourism Manpower Development.
CATC	Common ASEAN Tourism Curriculum.
MRA	Mutual Recognition Arrangement.
MTCO	Mekong Tourism Coordinating office.
NTO	National Tourism Organisation.
NTPB	National Tourism Professional Board.
RQFSRS	Regional Qualifications Framework and Skills Recognition System.
TPCB	Tourism Professional Certification Board.

